



Country Support Planning –Dec 2016 – Dec 2017

REC	Countries that have signed Compacts	Dates when Compacts signed	NAIP Ready	Independent Technical review for the NAIP	Business Meeting held	Ready for new NAIP	What can we offer?	Tentative dates for country visits	Phasing 1 & 2 ¹
COMESA	1. Burundi	24-25 Aug 2009	Yes	Yes (22-31 Aug 2011)	Yes (14-15 March 2012)	No	NAIP formulation and CA-PF		2
	2. Democratic Rep. of Congo	18 Mar 2011	Yes	Yes (May 2013)	Yes (7-8 Nov 2013)	No	CA-PF		2
	3. Ethiopia	27-28 Sep 2009	Yes	Yes (Sept 2010)	Yes (6-7 Dec 2010)	Yes	NAIP formulation and CA-PF	23-26 Jan 2017	1
	4. Malawi	19 Apr 2010	Yes	Yes (10-16 Sept 2010)	Yes (28-29 Sept 2011)	Yes	NAIP formulation and CA-PF	Done (Sept 2016)	1
	5. Kenya	23-24 July 2010	Yes	Yes (6-14 Sept 2010)	Yes (27 th Sept 2010)	Yes	CA-PF	6-9 Dec 2016	1
	6. Rwanda	30-31 Mar 2007	Yes	Yes (4-8 Dec 2009)	Yes (8-9 Dec 2009)	Already in implementation	CA-PF Rwanda is implementing a second NAIP reviewed in 2014	13-16 th March	1
	7. Seychelles	16 Sep 2011	Yes	Yes (17-23 Oct 2015)	Yes (19 Nov 2015)	No	CA-PF		2
	8. Swaziland	3-4 March 2010	Yes	Yes (July 2015)	Yes (28 July 2016)	No	CA-PF		2
	9. Uganda	30-31- March 2010	Yes	Yes (2-10 Sept 2010)	Yes (16-17 Sept 2010)	Yes	NAIP formulation, CA-PF and IFP	13-17 Feb. 2017	1
	10. Zambia	18 January 2011	Yes	Yes (March 2013)	Yes (30 May 2013)	No	CA-PF		2
	11. Sudan	29-29 July 2013	In process	Yes (16- 23 July 2016)	Yes (18 Oct 2016)	No	Support for ITR and BM		2

¹ PHASE 1 countries are those identified to complete the NAIP Appraisal and Formulation exercise, starting from December 2016. In some of those countries, the work has started and will need some consolidation to ensure compliance with Malabo.



CAADP

	12. Djibouti	19 April 2012	Yes	Yes (12-22 Nov 2012) /Second Review in progress	No	No	Support BM		2
	13. Madagascar	21 October 2013	Yes	Pending	No	No	Support for ITR and BM		2
	14. Zimbabwe	22 Nov 2013	Yes	Yes (JAN 2015)	Planned	BM	CA-PF and BM		2
	15. Mauritius	23 July 2015	Pending	Pending	No	YES	NAIP formulation and CA-PF		2
	16. South Sudan								2
²ECOWASECOWAS	17. Benin	15-16 Oct 2009	Yes	Yes (19-25 Sep 2010)	Yes (6-7 June 2011)	Yes	NAIP formulation and CA-PF	TBC	1
	18. Burkina Faso	22 July 2010	Yes	Yes (11-17 Jan 2012)	Yes (26 March 2012)	Yes	NAIP formulation		2
	19. Cape Verde	10-11 Dec 2009	Yes	Yes (19-25 Sep 2010)	Yes (16-17 Nov 2010)	Yes	NAIP formulation and CA-PF		2
	20. Gambia	27-28 Oct 2009	Yes	Yes (19-25 Sep 2010)	Yes (4-5 Nov 2010)	Yes	NAIP appraisal and formulation initiated and CA-PF		2
	21. Ghana	27-28 Oct 2009	Yes	Yes (4-9 Jun 2010)	Yes (14-17 June 2010)	Yes	NAIP formulation, CA-PF and IFP	20-24 Feb. 2017	1
	22. Guinea – Conakry	6-7 Apr 2010	Yes	Yes (19-25 Sep 2010)	Yes (4-5 June 2013)	Yes	NAIP appraisal and formulation initiated and CA-PF	TBC	2
	23. Guinea Bissau	17-18 Jan 2011	Yes	Yes (26 May-3 Jun 2011)	Yes		NAIP formulation and CA-PF		2
	24. Ivory Coast	26-27 July 2010	Yes	Yes (June 2012)	Yes (12-14 Sept 2012)	Yes	NAIP formulation and CA-PF		2
	25. Liberia	5-6 Oct 2009	Yes	Yes (4-9 June 2010)	Yes (14-17 June 2010)	Yes	NAIP appraisal and formulation initiated and CA-PF		2

² The plan is to have all the ECOWAS countries formulate new NAIPs



CAADP

	26. Mali	12-13 Oct 2009	Yes	Yes (19-25 Sep 2010)	Yes (4-5 Nov 2010)	Yes	NAIP appraisal and formulation initiated and CA-PF		2
	27. Niger	29-30 Sep 2009	Yes	Yes (19-25 Sep 2010)	Yes (14-15 Dec 2010)	Yes	NAIP formulation and CA-PF		2
	28. Nigeria	29-30 Oct, 2009	Yes	Yes (4-9 June 2010)	Yes (14-17 June 2010)	Yes	NAIP formulation and CA-PF	27 Feb-3 Mar 2017	1
	29. Togo	29-30 Jul 2009	Yes	Yes (4-9 June 2010)	Yes (14-17 June 2010)	Yes	NAIP formulation and CA-PF	TBC	1
	30. Sierra Leone	17-18 Sep 2009	Yes	Yes (4-9 June 2010)	Yes (14-17 June 2010)	Yes	NAIP formulation and CA-PF		2
	31. Senegal	9-10 Feb 2010	Yes	Yes (4-9 June 2010)	Yes (14-17 June 2010)	Yes	NAIP appraisal and formulation initiated and CA-PF and IFP	20-24 Feb 2017	1
SADC	32. Botswana								2
	33. Mozambique	8-9 Dec 2011	Yes	Yes (3-13 Dec 2012)	Yes (12 April 2013)	No	CA-PF		2
	34. Lesotho	4 Sep 2013	Yes	Pending	No	No	CA-PF and BM		2
	35. South Africa								1
	36. Tanzania	6-8 Jul 2010	Yes	Yes (20-31 May 2011)	Yes (9-10 Nov 2011)	Yes	NAIP formulation and CA-PF	31 January-2nd Feb	1
ECCAS	37. CAR	15 Apr 2011	Yes	Yes (14-21 May 2012)	Yes (a light business meeting took place in 2013) Second business meeting in Brussels	Yes	NAIP refreshed and CA-PF	Done (Sept 2016)	1
	38. Cameroon	15, 17 July 2013	Yes	Yes (15-22 Aug 2014)	Yes (14-15 Sept. 2015)	No	CA-PF and IFP	TBC	2
	39. Gabon	9-10 May 2013	Yes	Yes	Yes (17 Dec. 2015)	No	CA-PF		2
	40. Sao Tome & Principe	16-17 Oct 2013	Yes	Yes (25 Aug-2 Sept 2014)	Yes (14-15 Oct. 2015)	No	CA-PF		2



CAADP

	41. Equatorial Guinea	5 Dec 2013	Yes	Yes	No	No	CA-PF and BM	TBC	2
	42. Chad	16 Dec 2013	Yes	Yes	No	No	CA-PF and BM	TBC	2
	43. Congo Brazzaville	10 Dec 2013	Yes	Yes	Yes (17 Nov. 2015)	No	CA-PF		2
	44. Angola	5 Aug 2014	In process	Pending	No	No	ITR, CA-PF and BM	TBC	2
UMA	45. Mauritania	27-28 July 2011	Yes	Yes (5-16 Feb 2012)	20-21 March 2012	No			2

Countries, which have launched CAADP implementation and working towards signing compact

1. Comoros 4. Eritrea
2. South Africa (launched on 20 Oct 2011) 5. Botswana (to launch Dec 2015)
3. South Sudan (Investment Plan advanced)

Countries engaging to launch CAADP implementation

1. Namibia 3. Tunisia 5. Somalia
2. Egypt 4. Algeria

Note:

- a. ECOWAS' Regional Investment Plan was under implementation, and the Business Meeting was held on 14-17 June 2010; a new RAIP is currently under finalisation
- b. IGAD Regional Compact was signed on 21 October 2013; support for RAIP development provided and Business Meeting held
- c. ECCAS' regional compact was signed on 10 July 2013, and the Regional Investment Plan was reviewed in Oct 2015 and is in place;
- d. COMESA Regional Compact signed – Nov 2014

EAC: Regional Compact, Regional Results Framework is in place and support for RAIP preparation provided and final draft document available pending Business Meeting SADC: Regional Compact, Regional Results Framework in place; Regional Investment and Implementation place in progress