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Section I. Invitation for Bids

Invitation for Bids (IFB)

AFRICAN UNION DEVELOPMENT AGENCY -NEPAD

Design and Build of a 100 kw Solar PV Generating System to
drive climate smart technology (hydroponic/aquaponic/drip
irrigation) application in Njala/Sierra Leone

Procurement Number: 3/AUDA/DPDC/ENV/RFB/W/2020

1. The African Union Development Agency-NEPAD (AUDA-NEPAD) has allocated funds
for the procurement of works for Design and Build of an integrated system to empower
rural communities. The system of 100 kw Solar PV Generating System to drive climate
smart technology (hydroponic/aquaponic/drip irrigation or any other climate smart tech
suitable to the local condition),application, increase access to clean water and light up
community health care facility in Njala/Sierra Leone and now invites sealed bids from
eligible bidders for:

Deployment of 100 kw Solar PV Generating System to drive climate smart technology
(hydroponic/aquaponic/drip irrigation or any other climate smart tech suitable to the local
condition),application, increase access to clean water and light up community health care
facility in Njala/Sierra Leone with a 1-month maintenance and operation services.

2. Bidding is open to all contractors who can demonstrate that they have:
a) Valid registration as a contractor for the similar works in Sierra Leone;
b) Completed at least two (2) similar contracts in the last five years;
c) At least ten (10) year record of similar experience in design, construction,
maintenance and operation of this integrated technology; and
d) Enough financial and human resources to execute the project.

3. Interested bidders may obtain further information by emailing bathom@nepad.org. A
complete set of the bidding document in English may be downloaded (in read only form)
from AUDA-NEPAD website (www.nepad.org/work-with-us/procurement) by interested
bidders on submission of a written application to email: bathom@nepad.org;

4. African Union Emergency Procurement Guidelines will be used for this procurement;


mailto:bathom@nepad.org
http://www.nepad.org/work-with-us/procurement
mailto:bathom@nepad.org
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5. A Pre-Bid meeting will take place at the following date, time and place:

Date: May 19, 2020

Time: 14.00 hours (South African Time)

Place: Online (dial in details will be shared with applicants at least a day before the
meeting)

6. Bids must be delivered to the address below on or before 14.30hrs (South Africa time) on
May 27, 2020.

7. All bids must be accompanied by:
o bid securing declaration;
o Manufactures Authorization for solar PV equipment.

8. Bids will be opened on May 27, 2020 at 14.30hrs (South Africa time) .in the presence of
bidders or bidders’ representatives who choose to attend, through an online platform
(details to be shared with applicants) at the address below. Late bids will be rejected and
returned unopened to bidders.

The Chairperson Internal Procurement Committee (IPC)
AUDA-NEPAD
230, 15th Road, P. O. Box 218 Midrand,
1685 Johannesburg, South Africa
Email: procurement@nepad.org

Attention of: Head of Procurement Division


mailto:procurement@nepad.org
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1.2

2.1

3.1

3.2

3.3

4.1

4.2

Instructions to Bidders

A. General

The Employer as defined in the Bidding and Contract Data, invites
bids for the construction of Works, as described in the Bidding and
Contract Data. The name and procurement number of the Contract
is provided in the Bidding and Contract Data.

The successful Bidder will be expected to complete the Works by
the Intended Completion Date specified in the Contract Data.

The African Union Commission (AUC) (hereinafter called “the
Employer”) has an approved budget for the cost of the Works
specified in the Bidding Data, and intends to apply a portion of the
funding to eligible payments under a contract for which this
Invitation for Bids is issued. Details of any funding provided to
cover eligible payments under the Contract in addition to that
provided directly by the African Union are given in the Bidding
Data.

This Invitation for Bids is open to all bidders from eligible
countries as defined in the Bidding Data. Any materials,
equipment, and services to be used in the performance of the
Contract shall have their origin in eligible source countries.

All bidders shall provide in Section 1V, Forms of Bid and
Qualification Information, a statement that the Bidder (including
all members of a joint venture and subcontractors) is not
associated, nor has been associated in the past, directly or
indirectly, with the consultant or any other entity that has prepared
the design, specifications, and other documents for the Project or
being proposed as Project Manager for the Contract. A firm that
has been engaged by the Employer to provide consulting services
for the preparation or supervision of the Works, and any of its
affiliates, shall not be eligible to bid.

Bidders must not be under a declaration of suspension for corrupt,
fraudulent, collusive, coercive or obstructive practices issued by
the African Union in accordance with ITB Clause 37.1.

All bidders shall provide in Section IV, Forms of Bid and
Quialification Information, a preliminary description of the
proposed work method and schedule, including drawings and
charts, as necessary.

If a formal prequalification of potential bidders has been
undertaken, only bids from prequalified bidders will be considered
for award of Contract. These qualified bidders should submit with
their bids any information updating their original prequalification
applications or, alternatively, confirm in their bids that the
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4.3

4.4

originally submitted prequalification information remains
essentially correct as of the date of bid submission. The update or
confirmation should be provided in Section IV.

If the Employer has not undertaken prequalification of potential
bidders, all bidders shall include the following information and
documents with their bids in Section 1V, unless otherwise stated
in the Bidding Data:

(@) copies of original documents defining the constitution or
legal status, place of registration, and principal place of
business; written power of attorney of the signatory of the
Bid to commit the Bidder;

(b) total monetary value of construction work performed for
each of the last five years;

(c) experience in works of a similar nature and size for each of
the last five years, and details of work under way or
contractually committed; and clients who may be contacted
for further information on those contracts;

(d) major items of construction equipment proposed to carry out
the Contract;

(e) qualifications and experience of key site management and
technical personnel proposed for the Contract;

(f) reports on the financial standing of the Bidder, such as profit
and loss statements and auditor’s reports for the past five
years;

(9) evidence of adequacy of working capital for this Contract
(access to line(s) of credit and availability of other financial
resources);

(h) authority to seek references from the Bidder’s bankers;

(i) information regarding any litigation, current or during the
last five years, in which the Bidder is involved, the parties
concerned, and disputed amount; and

(1) proposals for subcontracting components of the Works
amounting to more than 10 percent of the Contract Price.

Bids submitted by a joint venture of two or more firms as partners
shall comply with the following requirements, unless otherwise
stated in the Bidding Data:

(@) the Bid shall include all the information listed in ITB Clause
4.3 above for each joint venture partner;
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4.5

4.6

(b) the Bid shall be signed to be legally binding on all partners;

(c) all partners shall be jointly and severally liable for the
execution of the Contract in accordance with the Contract
terms;

(d) one of the partners will be nominated as being in charge,
authorised to incur liabilities, and receive instructions for
and on behalf of any and all partners of the joint venture; and

(e) theexecution of the entire Contract, including payment, shall
be done exclusively with the partner in charge.

To qualify for award of the Contract, bidders shall meet the
following minimum qualifying criteria:

(@ annual volume of construction work of at least the amount
specified in the Bidding Data;

(b) experience as prime contractor in the construction of at least
two works of a nature and complexity equivalent to the
Works over the last 10 years (to comply with this
requirement, works cited should be at least 70 percent
complete);

(c) proposals for the timely acquisition (own, lease, hire, etc.) of
the essential equipment listed in the Bidding Data;

(d) key personnel required for the performance of the contract
with the qualifications and experience detailed in the
Bidding Data; and

(e) liquid assets and/or credit facilities, net of other contractual
commitments and exclusive of any advance payments which
may be made under the Contract, of no less than the amount
specified in the Bidding Data.

A consistent history of litigation or arbitration awards against the
Applicant or any partner of a Joint Venture may result in
disqualification.

The figures for each of the partners of a joint venture shall be
added together to determine the Bidder’s compliance with the
minimum qualifying criteria of ITB Clause 4.5(a) and (e);
however, for a joint venture to qualify, each of its partners must
meet at least 25 percent of minimum criteria 4.5(a), (b), and (e) for
an individual Bidder, and the partner in charge at least 40 percent
of those minimum criteria. Failure to comply with this
requirement will result in rejection of the joint venture’s Bid.
Subcontractors’ experience and resources will not be considered
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4.7

5. One Bid per 5.1
Bidder

in determining the Bidder’s compliance with the qualifying
criteria, unless otherwise stated in the Bidding Data.

African Union bidders and joint ventures of African Union and
foreign bidders applying for eligibility for any margin of
preference in bid evaluation as stated in the Bidding Data, shall
supply all information to satisfy the criteria for eligibility as
described in ITB Clause 30.

Each Bidder shall submit only one Bid, either individually or as a
partner in a joint venture. A Bidder who submits or participates in
more than one Bid (other than as a subcontractor or in cases of
alternatives that have been permitted or requested) will cause all
the proposals with the Bidder’s participation to be disqualified.

6. Cost of 6.1 The Bidder shall bear all costs associated with the preparation and
Bidding submission of his Bid, and the Employer will in no case be
responsible or liable for those costs, regardless of the conduct or

outcome of the bidding process.

7. Site Visit 7.1 The Bidder, at the Bidder’s own responsibility and risk, is
encouraged to visit and examine the Site of Works and its
surroundings and obtain all information that may be necessary for
preparing the Bid and entering into a contract for construction of
the Works. The costs of visiting the Site shall be at the Bidder’s
own expense.

B. Bidding Documents
8. Content of 8.1 The set of bidding documents comprises the documents listed in
Bidding the table below, and addenda issued in accordance with Clause 10:
Documents Section | Invitation to Bid
I Instructions to Bidders
Il Bidding Data
AV} Forms of Bid and Qualification Information
\ Conditions of Contract
Vi Contract Data
VII Specifications
VI Drawings
IX Activity Schedule
X Forms of Securities
8.2 The documents to be completed by the bidder as part of the bid are

9. Clarification of 9.1
Bidding
Documents

contained in Sections 1V, IX, and X, and the number of copies of
the bid required to be submitted by the bidder is defined in the
Bidding Data.

A prospective Bidder requiring any clarification of the bidding
documents may notify the Employer in writing or by telex, e-mail
and facsimile at the Employer’s address indicated in the Bidding
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Data. The Employer will respond to any request for clarification
received earlier than 21 days prior to the deadline for submission
of bids. Written copies of the Employer’s response will be sent to
all prospective bidders that have received the bidding documents
including a description of the inquiry, but without identifying its
source.

10. Amendment of 10.1 At any time prior to the deadline for submission of bids, the
Bidding Employer may modify the bidding documents by issuing addenda.
Documents

10.2 Any addendum thus issued shall be part of the bidding documents
and shall be communicated in writing to all prospective bidders
that have received the bidding documents. Prospective bidders
shall acknowledge receipt of each addendum in writing to the
Employer.

10.3 To give prospective bidders reasonable time in which to take an
addendum into account in preparing their bids, the Employer may

extend, as necessary, the deadline for submission of bids, in
accordance with ITB Clause 20.2 below.

C. Preparation of Bids

11. Language of 11.1 All documents relating to the Bid shall be in the English language

Bid unless otherwise specified in the Bidding Data.

12. Documents 12.1 The Bid submitted by the Bidder shall comprise the following:
Comprising
the Bid (@ The Bid (in the format indicated in Section 1V);

(b) Bid Security;

(c) Activity Schedule;

(d) Qualification Information Form and Documents;
(e) Alternative offers where invited,

and any other materials required to be completed and submitted
by bidders, as specified in the Bidding Data.

13. Bid Prices 13.1 The Contract shall be for the whole Works, as described in Sub-
Clause 1.1, based on the priced Activity Schedule submitted by
the Bidder.

13.2 The Bidder shall fill in rates and prices for all items of the Works
described in the Activity Schedule Items for which no rate or price
is entered by the Bidder will not be paid for by the Employer when
executed and shall be deemed covered by the other rates and prices
in the Bill of Quantities.

13.3 In completing the Bid Form, the Bidder shall note the provisions
of Clause 45 of the Conditions of Contract in respect of Taxes and
Duties. Prices should be quoted net of duties and taxes already
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payable on major equipment, materials, fittings and fixtures that
are subject to the African Union exemption on payment of duties
and taxes. All other duties, taxes, and other levies payable by the
Contractor under the Contract, or for any other cause, as of the
date 28 days prior to the deadline for submission of bids, shall be
included in the total Bid price submitted by the Bidder.

13.4 The lump sum price quoted by the Bidder shall not be subject to
adjustment during the performance of the Contract unless
provided for in the Bidding and Contract Data and the provisions
of Clause 47 of the Conditions of Contract. The Bidder shall
submit with the Bid all the information required under the
Contract Data and Clause 47 of the Conditions of Contract.

14. Currencies of ~ 14.1 The lump sum price shall be quoted by the Bidder in US Dollars,
Bid and unless otherwise stated in the Bidding Data. Where indicated in
Payment the Bidding Data, payment may be partially made in foreign

currencies. Foreign currency requirements shall be indicated as a
percentage of the Bid price (excluding provisional sums) and shall
be payable at the option of the Bidder in foreign currencies in
accordance with the limitations stated in the Bidding Data.

14.2 Where applicable, the rates of exchange to be used by the Bidder
in arriving at the US Dollar equivalent and the percentage(s)
mentioned in ITB Clause 14.1 above, shall be the selling rates
established by the authority specified in the Contract Data
prevailing on the date 28 days prior to the deadline for submission
of bids. These exchange rates shall apply for all payments so that
no exchange risk will be borne by the Bidder. If the Bidder uses
other rates of exchange, the provisions of ITB Clause 28.1 shall
apply. In any case, payments will be computed using the rates
quoted in the Bid.

14.3 Where applicable, Bidders shall indicate details of their expected
foreign currency requirements in the Bid.

14.4 Where applicable, Bidders may be required by the Employer to
clarify their foreign currency requirements and to substantiate that
the amounts included in the Lump Sum and in the Contract Data
are reasonable and responsive to ITB Clause 14.1.

15. Bid Validity 15.1 Bids shall remain valid for the period specified in the Bidding Data
after the date of bid submission prescribed by the Employer. A bid
valid for a shorter period shall be rejected by the Employer as non-
responsive.

15.2 In exceptional circumstances, the Employer may request that the
bidders extend the period of validity for a specified additional
period. The request and the bidders’ responses shall be made in
writing. A Bidder may refuse the request without forfeiting the Bid
Security. A Bidder agreeing to the request will not be required or
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permitted to otherwise modify the Bid but will be required to
extend the validity of Bid Security for the period of the extension,
and in compliance with Clause 16 in all respects.

15.3 In the case of fixed price contracts, if the award is delayed by a
period exceeding sixty (60) days beyond the expiry of the initial
bid validity, the contract price may be increased by a factor
specified in the request for extension. Bid evaluation will be based
on the Bid prices without taking the above correction into
consideration.

16. Bid Security 16.1 The Bidder shall furnish, as part of the Bid, a Bid Security in US
Dollars or in a freely convertible currency, in the amount or the
equivalent amount specified in the Bidding Data.

16.2 The Bid Security shall, at the Bidder’s option, be in the form of a
certified banker’s cheque or a bank guarantee from a reputable
bank. Bank guarantees issued by foreign banks shall only be
acceptable if endorsed by a correspondent bank in the Country
specified for performance of the works. The format of the Bid
Security should be in accordance with the form of Bid Security
included in Section X. Bid Security shall be valid for a minimum
of thirty (30) days beyond the validity of the Bid.

16.3 Any bid not accompanied by an acceptable Bid Security shall be
rejected by the Employer. The Bid Security of a joint venture must
define as “bidder” all joint venture partners and list them in the
following manner: a joint venture consisting of )
«“ ,”and “ ”,

16.4 The Bid Security of unsuccessful bidders will be returned within
thirty (30) days of the end of the Bid validity period specified in
ITB Clause 15.1.

16.5 The Bid Security of the successful Bidder will be discharged when
the Bidder has signed the Agreement and furnished the required
Performance Security.

16.6 The Bid Security may be forfeited

(a) if the Bidder withdraws the Bid after Bid opening during the
period of Bid validity;

(b) if the Bidder does not accept the correction of the Bid price,
pursuant to ITB Clause 27; or

(c) inthe case of a successful Bidder, if the Bidder fails within
the specified time limit to

(i)  sign the contract; or

10
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(if)  furnish the required Performance Security.

17. Alternative 17.1 Bidders shall submit offers that comply with the requirements of
Proposals by the bidding documents, including the basic technical design as
Bidders indicated in the drawings and specifications. Alternatives will not

be considered, unless specifically allowed in the Bidding Data. If
so allowed, ITB Clause 17.2 below shall govern.

17.2 If so allowed in the Bidding Data, bidders wishing to offer
technical alternatives to the requirements of the bidding
documents must also submit a Bid that complies with the
requirements of the bidding documents, including the basic
technical design as indicated in the drawings and specifications.
In addition to submitting the basic Bid, the Bidder shall provide
all information necessary for a complete evaluation of the
alternative by the Employer, including design calculations,
technical specifications, breakdown of prices, proposed
construction methods and other relevant details. Only the technical
alternatives, if any, of the lowest evaluated cost Bidder
conforming to the basic technical requirements shall be considered
by the Employer.

18. Format and 18.1 The Bidder shall prepare an original and the number of copies of
Signing of Bid the bid indicated in the Bidding Data, clearly marking each
“ORIGINAL BID” and “COPY OF BID,” as appropriate. In the

event of any discrepancy between them, the original shall govern.

18.2 The original and all copies of the Bid shall be typed or written in
indelible ink and shall be signed by a person or persons duly
authorised to sign on behalf of the Bidder, pursuant to ITB Clauses
4.3(a) or 4.4(b), as the case may be. All pages of the Bid where
entries or amendments have been made shall be initialled by the
person or persons signing the Bid.

18.3 The Bid shall contain no alterations or additions, except those to
comply with instructions issued by the Employer, or as necessary
to correct errors made by the Bidder, in which case such
corrections shall be initialled by the person or persons signing the
Bid.

18.4 The Bidder shall furnish information as described in the Form of
Bid on commissions or gratuities, if any, paid or to be paid to
agents relating to this Bid, and to contract execution if the Bidder
is awarded the contract.

D. Submission of Bids
19. Sealing and 19.1 The Bidder shall seal the original and all copies of the Bid in two

Marking of inner envelopes, and one outer envelope sealed with red wax, duly
Bids marking the inner envelopes as “ORIGINAL” and “COPIES”.

11
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19.2 The inner and outer envelopes shall

(@) be addressed to the Employer at the address provided in the
Bidding Data;

(b) bear the name and procurement number of the Contract as
defined in the Bidding Data; and

(c) provide a warning not to open before the specified time and
date for Bid opening as defined in the Bidding Data.

19.3 In addition to the identification required in ITB Clause 19.2, the
inner envelopes shall indicate the name and address of the Bidder
to enable the Bid to be returned unopened in case it is declared
late, pursuant to ITB Clause 21.

19.4 If the outer envelope is not sealed and marked as above, the
Employer will assume no responsibility for the misplacement or
premature opening of the Bid.

20. Deadline for 20.1 Bids shall be delivered to the Employer at the address specified
Submission of above no later than the time and date specified in the Bidding Data.
Bids

20.2 The Employer may, at its discretion, extend the deadline for
submission of bids by issuing an amendment in accordance with
ITB Clause 10, in which case all rights and obligations of the
Employer and the bidders previously subject to the original
deadline will then be subject to the new deadline as extended.

21. Late Bids 21.1 Any Bid received by the Employer after the deadline for
submission of bids prescribed by the Employer pursuant to ITB
Clause 20 will be rejected and returned unopened to the Bidder.

22. Modification 22.1 Bidders may modify, substitute or withdraw their bids by giving

and notice in writing to the Employer before the deadline prescribed
Withdrawal of for submission of bids in ITB Clause 20.
Bids

22.2 Any modification or withdrawal notices shall be prepared, sealed,
marked, and delivered in accordance with ITB Clauses 18 and 19,
with the outer and inner envelopes additionally marked
“MODIFICATION”, “WITHDRAWAL,” or “REPLACEMENT
BID” as appropriate. A withdrawal notice may also be sent by fax
or E-mail, but followed by a signed confirmation copy,
postmarked not later than the deadline for submission of bids.

22.3 No Bid may be modified after the deadline for submission of Bids.

22.4 Withdrawal of a Bid between the deadline for submission of bids
and the expiration of the period of Bid validity specified in the
Bidding Data or as extended pursuant to ITB Clause 15.2 may

12
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result in the forfeiture of the Bid Security pursuant to ITB Clause
16.

22.5 Bidders may only offer discounts to, or otherwise modify the
prices of their bids by inclusion in the original Bid submission or
by submitting Bid modifications in accordance with this clause.

E. Bid Opening and Evaluation

23. Bid Opening 23.1 The Employer will open the bids in the presence of the bidders or
bidders’ representatives who choose to attend at the time, on the
date and at the place specified in the Bidding Data. The bidders or
bidders’ representatives who are present shall sign an attendance
sheet.

23.2 Envelopes marked “WITHDRAWAL” shall be opened and read
out first. Bids for which an acceptable notice of withdrawal has
been submitted pursuant to Clause 22 shall be returned un-opened
to the Bidder.

23.3 The bidders’ names, the Bid prices, the total amount of each Bid
and of any alternative Bid (if alternatives have been requested or
permitted), any discounts, Bid modifications and withdrawals, the
presence or absence of Bid Security, and such other details as the
Employer may consider appropriate, will be announced by the
Employer at the opening.

23.4 The Employer will prepare minutes of the Bid opening, including
the information disclosed to those present in accordance with ITB
Clause 23.

24. Process to Be 24.1 Information relating to the examination, clarification, evaluation,
Confidential and comparison of bids and recommendations for the award of a
contract shall not be disclosed to bidders or any other persons not
officially concerned with such process until the award to the

successful Bidder has been announced.

25. Clarification of 25.1 To assist in the examination, evaluation, and comparison of bids,

Bids and the Employer may ask any Bidder for clarification of its Bid,
Contacting the including breakdowns of unit rates.! Requests for clarification and
Employer the response shall be in writing, but no change in the price or

substance of the Bid shall be sought, offered, or permitted except
as required to confirm the correction of arithmetic errors
discovered by the Employer in the evaluation of the bids in
accordance with ITB Clause 27.

! In lump sum contracts, delete “unit rates” and replace with “the prices in the Activity Schedule”.
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25.2 From the time of bid opening to the time of contract award, if any
bidder wishes to contact the Employer on any matter related to the
bid, it should do so in writing.

25.3 Any effort by the Bidder to influence the Employer in the
Employer’s bid evaluation, bid comparison or contract award

decisions may result in the rejection of the Bidders’ bid.

26. Examination of 26.1 Prior to the detailed evaluation of bids, the Employer will

Bids and determine whether each Bid (a) meets the eligibility criteria
Determination defined in ITB Clause 3; (b) has been properly signed; (c) is
of accompanied by the required Bid Security; and (d) is substantially
Responsiveness responsive to the requirements of the bidding documents.

26.2 A substantially responsive bid is one which conforms to all the
terms, conditions, and specifications of the bidding documents,
without material deviation or reservation. A material deviation or
reservation is one (a) which affects in any substantial way the
scope, quality, or performance of the Works; (b) which limits in
any substantial way, inconsistent with the bidding documents, the
Employer’s rights or the Bidder’s obligations under the Contract;
or (c) whose rectification would affect unfairly the competitive
position of other bidders presenting substantially responsive bids.

26.3 If a Bid is not substantially responsive, it will be rejected by the
Employer, and may not subsequently be made responsive by
correction or withdrawal of the non-conforming deviation or
reservation.

27. Correction of  27.1 Bids determined to be substantially responsive will be checked by
Errors the Employer for any arithmetic errors. Errors will be corrected by
the Employer as follows:

(@) where there is a discrepancy between the amounts in figures
and in words, the amount in words will govern; and

(b) where there is a discrepancy between the unit rate and the
line item total resulting from multiplying the unit rate by the
quantity, the unit rate as quoted will govern, unless in the
opinion of the Employer there is an obviously gross
misplacement of the decimal point in the unit rate, in which
case the line item total as quoted will govern, and the unit
rate will be corrected.

27.2 The amount stated in the Bid will be adjusted by the Employer in
accordance with the above procedure for the correction of errors
and shall be considered as binding upon the Bidder. If the Bidder
does not accept the corrected amount, the Bid will be rejected, and
the Bid Security may be forfeited in accordance with ITB Clause
16.6(b).

14



Section Il. Instructions to Bidders

28. Currency for 28.1 Bids will be evaluated as quoted in US Dollars in accordance with
Bid Evaluation ITB Clause 14.1, unless a Bidder has used different exchange rates
than those prescribed in ITB Clause 14.2, in which case the Bid

will be first converted into the amounts payable in different

currencies using the rates quoted in the Bid and then reconverted

to US Dollars using the exchange rates prescribed in ITB Clause

14.2.
29. Evaluation and 29.1 The Employer will evaluate and compare only the bids determined
Comparison of to be substantially responsive in accordance with ITB Clause 26.
Bids

29.2 In evaluating the bids, the Employer will determine for each Bid
the evaluated Bid price by adjusting the Bid price as follows:

(@) making any correction for errors pursuant to ITB Clause 27,

(b) excluding provisional sums and the provision, if any, for
contingencies in the Activity Schedule, but including
Dayworks, where priced competitively;

(c) making an appropriate adjustment for any other acceptable
variations, deviations, or alternative offers submitted in
accordance with ITB Clause 17;

(d) making appropriate adjustments to reflect discounts or other
price modifications offered in accordance with ITB Clause
22.5; and

(e) duties and taxes already payable on major equipment,
materials, fittings and fixtures that are subject to the African
Union exemption on payment of duties and taxes.

29.3 The Employer reserves the right to accept or reject any variation,
deviation, or alternative offer. Variations, deviations, and
alternative offers and other factors which are in excess of the
requirements of the bidding documents or otherwise result in
unsolicited benefits for the Employer will not be taken into
account in Bid evaluation.

29.4 The estimated effect of any price adjustment conditions under ITB
Clause 47 of the Conditions of Contract, during the period of
implementation of the Contract, will not be taken into account in
Bid evaluation.

29.5 If bids are invited for individual lots and award of multiple
contracts to individual bidders is permitted pursuant to ITB Clause
29.2(d), the methodology of evaluation and the application of any
conditional discounts to determine the award of contracts shall be
specified in the Bidding Data.
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30. Margin of 30.1 If so indicated in the Bidding Data, contractors from African
Preference Union Member States may receive a margin of preference in Bid
evaluation, for which this clause shall apply.

30.2 African Union bidders shall provide all evidence necessary to
prove that they meet the following criteria to be eligible for a
margin of preference in the comparison of their bids with those of
bidders who do not qualify for the preference. They should

(@) be registered within a Member State of the African Union;

(b) have majority ownership by nationals of Member States of
the African Union;

(c) not subcontract more than ten (10) percent of the Contract
Price including provisional sums to foreign contractors; and

(d) satisfy any other criteria specified for the purpose of
eligibility for the margin of preference, as specified in the
Bidding Data.

30.3 Joint ventures of African Union Member State firms may be
eligible for the margin of preference provided that:

(@) individual partners satisfy the criteria of eligibility of ITB
Clauses 30.2 (a) and (b);

(b) the joint venture is registered in the Country specified for
performance of the works;

(c) the joint venture shall not subcontract more than ten (10)
percent of the Contract Price, excluding provisional sums, to
foreign firms; and

(d) satisfy any other criteria specified for the purpose of margin
of preference eligibility, as specified in the Bidding Data.

30.4 The following procedure will be used to apply the margin of
preference:

(@) Responsive bids will be classified into the following groups:
(i) Group A: bids offered by African Union Member State
bidders and joint ventures meeting the respective
criteria of ITB Clauses 30.2 and 30.3 above; and
(i)  Group B: all other bids.
(b) For the purpose of evaluation and comparison of bids only,

an amount equal to the percentage stated in the Bidding Data
of the evaluated Bid prices determined in accordance with
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ITB Clause 29.2(a), (b), and (d), will be added to all bids
classified in Group B.

F. Award of Contract

31. Award Criteria 31.1 Subject to ITB Clause 32, the Employer will award the Contract
to the Bidder whose Bid has been determined to be substantially
responsive to the bidding documents and who has offered the
lowest evaluated cost Bid price, provided that such Bidder has
been determined to be (a) eligible in accordance with the
provisions of ITB Clause 3, and (b) qualified in accordance with
the provisions of ITB Clause 4.

32. Employer’s 32.1 The Employer reserves the right to accept or reject any Bid, and

Right to to cancel the bidding process and reject all bids, at any time prior

Accept any Bid to the award of Contract, without thereby incurring any liability to

and to Reject the affected bidder or bidders or any obligation to inform the

any or all Bids affected Bidder or bidders of the grounds for the Employer’s
action.

33. Notification of 33.1 The Bidder whose Bid has been accepted will be notified of the

Award and award by the Employer prior to expiration of the Bid validity
Signing of period by e-mail, facsimile and confirmed by registered letter or
Agreement courier service. This letter (hereinafter and in the Conditions of

Contract called the “Letter of Acceptance”) will state the sum that
the Employer will pay the Contractor in consideration of the
execution, completion, and maintenance of the Works by the
Contractor as prescribed by the Contract (hereinafter and in the
Contract called the “Contract Price”).

33.2 The notification of award will constitute the formation of the
Contract, subject to the Bidder furnishing the Performance
Security in accordance with ITB Clause 34, and signing the
Agreement in accordance with ITB Clause 33.3.

33.3 The Agreement will incorporate all agreements between the
Employer and the successful Bidder. It will be signed by the
Employer and sent to the successful Bidder, within 14 days
following the notification of award along with the Letter of
Acceptance. Within 14 days of receipt, the successful Bidder will
sign the Agreement and deliver it to the Employer.

33.4 Upon the furnishing by the successful Bidder of the Performance
Security, the Employer will promptly notify the other bidders that
their bids have been unsuccessful.

34. Performance 34.1 Within 14 days after receipt of the Letter of Acceptance, the

Security successful Bidder shall deliver to the Employer a Performance
Security in the amount stipulated in the Contract Data in the form

17
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34.2

34.3

35. Advance 35.1
Payment and
Security

36. Adjudicator 36.1

37. Corrupt or 37.1
Fraudulent
Practices

of a Bank Guarantee, denominated in the type and proportions of
currencies in the Letter of Acceptance and in accordance with the
Conditions of Contract.

The Bank Guarantee shall be issued either (a) at the Bidder’s
option, by a bank located in a Member State of the African Union
or a foreign bank through a correspondent bank located in the
Country specified for the performance of the works, or (b) with
the agreement of the Employer directly by a foreign bank
acceptable to the Employer.

Failure of the successful Bidder to comply with the requirements
of ITB Clause 34.1 shall constitute sufficient grounds for
cancellation of the award and forfeiture of the Bid Security.

The Employer may provide an Advance Payment on the Contract
Price as stipulated in the Conditions of Contract, subject to a
maximum amount of 25%.

The Employer proposes the person named in the Bidding Data to
be appointed as Adjudicator under the Contract, at a fee rate
specified in the Bidding Data, plus reimbursable expenses. If the
Bidder disagrees with this proposal, the Bidder should so state in
the Bid. If, in the Letter of Acceptance, the Employer has not
agreed on the appointment of the Adjudicator, the Adjudicator
shall be appointed by the Appointing Authority designated in the
Contract Data at the request of either party.

The African Union requires that Officers of the AU, as well as
Bidders/ Suppliers/Contractors, observe the highest standard of
ethics during the procurement and execution of such contracts.? In
pursuance of this policy the AU:

(@) defines, for the purposes of this provision, the terms set forth
below as follows:

(i)  “corrupt practice™® is the offering, giving, receiving or
soliciting, directly or indirectly, of anything of value to
influence improperly the actions of another party;

(i) “fraudulent practice” is any act or omission including

a misrepresentation that knowingly or recklessly

2 In this context, any action taken by a bidder, supplier, contractor, or a sub-contractor to influence the
procurement process or contract execution for undue advantage is improper.

3

“another party” refers to an officer of the AU acting in relation to the procurement process or contract

execution. In this context, “officer of the AU includes staff and employees of other organisations taking or

reviewing procurement decisions.
4

a “party” refers to any officer of the AU, the terms “benefit” and “obligation” relate to the procurement

process or contract execution,; and the “act or omission” is intended to influence the procurement process or

contract execution.
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(b)

(iii)

(iv)

v)

misleads, or attempts to mislead, a party to obtain a
financial or other benefit or to avoid an obligation;
“collusive practice’ is an arrangement between two or
more parties designed to achieve an improper purpose,
including to influence improperly the actions of
another party;

“coercive practice”® is impairing or harming or
threatening to impair or harm, directly or indirectly,
any party or the property of the party to influence
improperly the actions of a party;

“obstructive practice” is deliberately destroying,
falsifying, altering or concealing of evidence
material to any investigation or making false
statements to investigators in order to materially
impede any investigation into allegations of a
corrupt, fraudulent, coercive or collusive practice;
and/or threatening, harassing or intimidating any
party to prevent it from disclosing its knowledge of
matters relevant to the investigation or from
pursuing the investigation;

will reject a recommendation for award of contract if it

determines that the bidder recommended for award has,
directly or through an agent, engaged in corrupt, fraudulent,
collusive, coercive or obstructive practices in competing for
the contract in question;

(c) will declare a firm ineligible, either indefinitely or for a stated
period of time, to be awarded an African Union financed

contract if it at any time determines that the firm has, directly
or through an agent, engaged in corrupt, fraudulent,
collusive, coercive or obstructive practices in competing for,
or in executing, an African Union financed contract.

37.2 Furthermore, Bidders shall be aware of the provisions stated in
Clause 23.2 and Clause 59.2 of the Conditions of Contract.

5

“parties” refers to any participants in the procurement process (including officers of the AU) attempting to

establish bid prices at artificial, non competitive levels.
ba “party” refers to any participant in the procurement process or contract execution.
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Section I11. Bidding Data

The following specific data for the works to be procured shall complement, supplement, or
amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the
provisions herein shall prevail over those in the ITB.

Instructions to
Bidders Clause
Reference

ITB Clause 1.1

ITB Clause 1.1

ITB Clause 1.1

ITB Clause 3.1

ITB Clause 4.3

ITB Clause 4.4

ITB Clause 4.5

ITB Clause 4.5a

ITB Clause 4.5¢

ITB Clause 4.5d

Name of Employer: African Union Development Agency — NEPAD
(AUDA-NEPAD)

The Project Title/Name of Contract:_ Design and Build of a 100 kw
Solar PV Generating System to drive climate smart technology
(hydroponic/aquaponic/drip irrigation) application in Njala/Sierra
Leone.

The Procurement Number is: 3/AUDA/DPDC/ENV/RFB/W/2020.
All Contractors based and registered in Sierra Leone are eligible.

The information required from bidders in Sub-Clause 4.3 is modified as
follows:
a) In addition to the requirements stated, the Bidder shall also
submit evidence of ISO 9001 & ISO 14001 certification and/or
Quality Assurance plan where applicable;

The requirements for joint ventures in Sub-Clause 4.4 are modified as
follows: Joint Venture agreement between the Parties is allowed

The qualification criteria in Sub-Clause 4.5 are modified as follows:

a) Inaddition to the requirements stated, the Bidder shall also submit
Manufactures authorization for solar PV equipment.

The Manufacturer’s Authorisation form should be completed by the
Manufacturer, as appropriate.

The minimum required annual volume of construction work for the
successful Bidder in any of the last five years is US$100,000.00. If Joint
Venture one Member must meet 70% of the requirements and all
members combined must meet the requirement.

The essential equipment required for the Works is
a) Scaffolding
b) Welding Machine
c) Truck (5ton)
d) Borehole drilling machine

The key personnel required for the performance of the contract and their
qualifications and experience are:
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ltem
No.

Position/specialization

Relevant academic
qualifications

Minimum years of
relevant work experience

Project Manager

certified engineer in
electrical to the level of a
work manager (Masters
Degree in Engineering, ) in
electrical engineering or
equivalent with

at least 5 years of evidence
proven experience in the
field of ( Renewable
Energy, Hybrid Solar PV)
and shall be professionally
registered with a
recognized engineering
body.

Site Engineer

with a minimum of
(Bachelors Degree
Engineering) in electrical
engineering or equivalent

with Syears of evidence
proven experience in
construction of PV of solar
hybrid plant of at least
50kw capacity.

Site Foreman

with a minimum technical
Diploma in water
engineering or equivalent

at least 5Syears of evidence
proven experience in
borehole drilling services
for clean water provision
and reticulation.

Agriculture engineer

(Masters Degree in
Engineering) in agriculture
or equivalent

at least 5Syears of evidence
proven experience in the
field of agricultural
production
(hydroponic/aquaponic/dri
p irrigation).

Structural Engineer

a minimum level of
(Bachelors Degree
Engineering) in civil
engineering or equivalent

at least 5Syears of evidence
proven experience in the
construction of structure in
context of agriculture
(hydroponic/aquaponic/dri
p irrigation) networking
system.

ITB Clause 4.5¢

ITB Clause 8.2

(and 18.1)

facilities is US$50,000.00.

procurement@nepad.org

21
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ITB Clause 9.1

ITB Clause 11.1

ITB Clause 12.1

ITB Clause 13.4

ITB Clause 14.1

ITB Clause 15.1

ITB Clause 16.1

ITB Clause 17.1

The Employer’s address, and contact information are:

Attention of: Head of Procurement Division
AUDA-NEPAD

230, 15th Road, P. O. Box 218 Midrand,
1685 Johannesburg, South Africa

Email: bathom@nepad.org and copy procurement@nepad.org

A Pre-Bid meeting will take place at the following date, time and place:
Date: May 19, 2020

Time: 14.00 hours (South African Time)

Place: Online (dial in details will be shared with applicants at least a
day before the meeting)

The purpose of the pre-bid meeting will be to clarify issues and to
answer questions on any matter that may be raised at that stage.

Minutes of the pre-bid meeting, including the text of the questions
asked by Bidders, without identifying the source, and the responses
given, together with any responses prepared after the meeting, will be
transmitted promptly to all Bidders who have acquired the Bidding
Documents.

Questions in writing, to reach AUDA-NEPAD not later than 2 days
before the pre-bid meeting or submission date.

A site visit conducted by the Employer will not be organized.

The Language of the Bid is English.
Other documents to be submitted by the bidder are:
a) Bid-Securing Declaration shall be submitted instead of a bid-
security;

The Contract not subject to price adjustment in accordance with Clause
47 of the Conditions of Contract.

Bids shall be denominated in US Dollars.

The period of Bid validity shall be 60 calendar days after the deadline
for submission of bids.

Bid Securing Declaration is required instead of a bid security, any bid
not accompanied by a substantially responsive Bid-Securing
Declaration shall be rejected by the Employer as non-responsive.

Alternative proposals to the requirements of the bidding documents will
be permitted.
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ITB Clause 19.2(a) The address for the submission of bids is

The Chairperson Internal Procurement Committee (IPC)
AUDA-NEPAD

230, 15th Road, P. O. Box 218 Midrand,

1685 Johannesburg, South Africa

Email: procurement@nepad.org

Attention of: Head of Procurement Division

ITB Clause 19.2(b) The Name and Procurement Number of the Contract is: Design and
Build of a 100 kw Solar PV Generating System in Njala/Sierra Leone.
REF: 3/AUDA/DPDC/ENV/RFB/W/2020.

ITB Clause 19.2(c) The time and date for bid opening is 14.40 (South Africa Time) on May
27, 2020. Opening will be conducted through an online platform and
details will be shared with applicants.

ITB Clause 20.1 The deadline for submission of bids is 14.30 (South Africa Time) on
May 27, 2020

ITB Clause 30.1 African Union Bidders will not receive a margin of preference in Bid
evaluation.

ITB Clause 36.1 The Adjudicator proposed by the Employer is any International
Federation of Consulting Engineers (FIDIC ) Adjudicator who is on the
President's List of Approved Dispute Adjudicators.

The fee rate for this proposed Adjudicator shall be TBC

The biographical data of the proposed Adjudicator is as follows: TBC

In the event of disagreement between the Employer and the Contractor
on an Adjudicator, the Adjudicator will be appointed by Sierra Leone
Institution of Engineers.
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Letters of Acceptance, and Agreement

Section IV. Forms of Bid, Qualification Information,
Manufactures Authorization Form, Form of Bid-Securing
Declaration, Letter of Acceptance and Agreement
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Contractor’s Bid

Notes on Form of Contractor’s Bid

The Bidder shall fill in and submit this Bid form with the Bid. Additional details on the price
should be inserted if the Bid is in various currencies. If the Bidder objects to the Adjudicator
proposed by the Employer in the bidding documents, he should so state in his Bid, and
present an alternative candidate, together with the candidate’s fee rates and biographical
data, in accordance with Clause 36 of the Instructions to Bidders.

{letterhead paper of the bidder}
{date}
To: {name and address of Employer}

We offer to execute the {name and procurement number of Contract} in accordance with the
Conditions of Contract accompanying this Bid for the Contract Price of {amount in
numbers}, {amount in words} {name of currency}.

The Contract shall be paid in the following currencies:

Currency  Percentage payable in  Rate of exchange: one foreign  Inputs for which foreign currency is
currency equals [rate] US Dollar required

(@)
(b)
(©)

The advance payment required is:

Amount Currency

(@)
(b)
(©)

We accept the appointment of {name proposed in Bidding Data} as the Adjudicator.

[or]

We do not accept the appointment of {name proposed in Bidding Data}] as the Adjudicator,
and propose instead that {name} be appointed as Adjudicator, whose fee rates and biographical
data are attached.

This Bid and your written acceptance of it shall constitute a binding Contract between us.
We understand that you are not bound to accept the lowest or any Bid you receive.
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Letters of Acceptance, and Agreement

Commissions or gratuities, if any, paid or to be paid by us to agents relating to this Bid, and to
contract execution if we are awarded the contract, are listed below:

Name and address of agent Amount and Purpose of Commission or gratuity
Currency

(if none, state “none”).”

We hereby confirm that this Bid complies with the Bid Validity and Bid Security required by
the bidding documents and specified in the Bidding Data.

Authorised Signature:

Name and Title of Signatory:

Name of Bidder:

Address:

26



Section IV. Forms of Bid, Qualification Information 27
Letters of Acceptance, and Agreement

Quialification Information

Notes on Form of Qualification Information

The information to be filled in by bidders in the following pages will be used for purposes
of post-qualification or for verification of prequalification as provided for in Clause 4 of the
Instructions to Bidders. This information will not be incorporated in the Contract. Attach
additional pages as necessary. Pertinent sections of attached documents should be translated
into the language of the Bid. If used for prequalification verification, the Bidder should fill
in updated information only.

1. Individual 1.1 Constitution or legal status of Bidder: {attach copy}
Bidders or
Individual Place of registration: {insert}]
Members of
Joint Ventures Principal place of business: {insert}
Power of attorney of signatory of Bid: {attach}

1.2 Total annual volume of construction work performed in five
years: {insert figure in US Dollars or an equivalent in a freely
convertible foreign currency}

1.3  Work performed as prime Contractor on works of a similar
nature and volume over the last five years. The values should be
indicated in the same currency used for Item 1.2 above. Also list
details of work under way or committed, including expected
completion date.

Project name and Name of client and Type of work performed Value of contract
country contact person and year of completion
(a)
(b)
©

1.4 Major items of Contractor’s Equipment proposed for carrying
out the Works. List all information requested below. Refer also
to Clause 4.3(d) of the Instructions to Bidders.

Item of Description, make,  Condition (new, good, poor)  Owned, leased (from whom?), or to
equipment and age (years) and number available be purchased (from whom?)
(@)
(b)
©
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Letters of Acceptance, and Agreement

1.5 Qualifications and experience of key personnel proposed for
administration and execution of the Contract. Attach
biographical data. Refer also to Clause 4.3(e) of the Instructions
to Bidders and Clause 9.1 of the Conditions of Contract.

Position Name Years of experience Years of experience in
(general) proposed position
(@)
(b)
©

1.6 Proposed subcontracts and firms involved. Refer to Clause 7 of

Conditions of Contract.
Sections of the Works Value of Subcontractor Experience in similar work
subcontract (name and address)
(a)
(b)
©

1.7 Financial reports for the last five years: balance sheets, profit and
loss statements, auditors’ reports, etc. List below and attach
copies.

1.8 Evidence of access to financial resources to meet the
qualification requirements: cash in hand, lines of credit, etc. List
below and attach copies of support documents.

1.9 Name, address, and telephone, and facsimile numbers of banks
that may provide references if contacted by the Employer.

1.10 Information on current litigation in which the Bidder is involved.

Other party(ies) Cause of dispute Amount involved
(@)
(b)
©

1.11 Statement of compliance with the requirements of Clause 3.2 of
the Instructions to Bidders.

1.12 Proposed Program (work method and schedule). Descriptions,

drawings, and charts, as necessary, to comply with the
requirements of the bidding documents.
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Letters of Acceptance, and Agreement

2. Joint Ventures

3. Additional
Requirements

2.1

2.2

2.3

2.4

3.1

The information listed in 1.1 - 1.11 above shall be provided for
each partner of the joint venture.

The information in 1.12 above shall be provided for the joint
venture.

Attach the power of attorney of the signatory(ies) of the Bid
authorising signature of the Bid on behalf of the joint venture.

Attach the Agreement among all partners of the joint venture
(and which is legally binding on all partners), which shows that:

(@) all partners shall be jointly and severally liable for the
execution of the Contract in accordance with the Contract
terms;

(b) one of the partners will be nominated as being in charge,
authorised to incur liabilities, and receive instructions for
and on behalf of any and all partners of the joint venture;
and

(c) the execution of the entire Contract, including payment,
shall be done exclusively with the partner in charge.

Bidders should provide any additional information required in

the Bidding Data or to fulfil the requirements of Clause 4.1 and
Clause 30 of the Instructions to Bidders, if applicable.
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Manufacturer’s Authorisation Form

[See Clause 4.5 of the Instructions to Bidders.]

To: African Union Development Agency - NEPAD

WHEREAS {name of the Manufacturer} who are established and reputable manufacturers of
{name and/or description of the goods} having factories at {address of factory}.

do hereby authorise {name and address of Agent} to submit a bid, and subsequently negotiate
and sign the Contract with you against Procurement No. {reference of the Invitation to Bid} for
the above goods manufactured by us.

We hereby extend our full guarantee and warranty as per Clause 15 of the General Conditions
of Contract for the goods offered for supply by the above firm against this Invitation for Bids.

{signature for and on behalf of Manufacturer}

{Name and title of authorised signatory}

[Note: This letter of authority should be on the letterhead of the Manufacturer and should be
signed by a person competent and having the power of attorney to bind the
Manufacturer. It should be included by the Bidder in its bid.]
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Form of Bid-Securing Declaration

Date: [insert date (as day, month and year)]
Bid No.: [insert number of bidding process]
Alternative No.: [insert identification No if this is a Bid for an alternative]

To: African Union Development Agency - AUDA
We, the undersigned, declare that:

We understand that, according to your conditions, bids must be supported by a Bid-Securing
Declaration.

We accept that we will automatically be suspended from being eligible for bidding in any
contract with the entity that invited Bids for the period of time of two (2) years starting date of
bid validity expiration, if we are in breach of our obligation(s) under the bid conditions, because
we:

(@ have withdrawn our Bid during the period of bid validity specified in the Letter of Bid,;
or

(b) having been notified of the acceptance of our Bid by the Employer during the period of
bid validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to
furnish the Performance Security, in accordance with the ITB.

We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder,
upon the earlier of (i) our receipt of your notification to us of the name of the successful Bidder;
or (i) twenty-eight days after the expiration of our Bid.

Name of the Bidder* [insert complete name of
person signing the Bid]

Name of the person duly authorized to sign the Bid on behalf of the Bidder** [insert complete
name of person duly authorized to sign the Bid]

Title of the person signing the Bid [insert complete title of the person signing the Bid]

Signature of the person named above [insert signature of person
whose name and capacity are shown above]

Date signed _[insert date of signing] day of [insert month], [insert year]

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as
Bidder

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached

with the Bid [Note: In case of a Joint Venture, the Bid-Securing Declaration must be in the name of all members
to the Joint Venture that submits the bid.]
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Letter of Acceptance
[letterhead paper of the Employer]

Notes on Standard Form of Letter of Acceptance

The Letter of Acceptance will be the basis for formation of the Contract as described in
Clauses 33 and 34 of the Instructions to Bidders. This Standard Form of Letter of Acceptance
should be filled in and sent to the successful Bidder only after evaluation of bids has been
completed and Tender Board approval to the evaluation report and award of contract is
granted.

[date]
To: [name and address of the Contractor]

This is to notify you that your Bid dated [date] for execution of the [name of the Contract

and Procurement Number, as given in the Contract Data] for the Contract Price of [amount
in numbers and words] [name of currency], as corrected and modified in accordance with the
Instructions to Bidders is hereby accepted.

@ We accept that [name proposed by bidder] be appointed as the Adjudicator.’

or

(b) We do not accept that [name proposed by bidder] be appointed as adjudicator, and by
sending a copy of this letter of acceptance to [insert the name of the Appointing
Authority], we are hereby requesting [name], the Appointing Authority, to appoint the
Adjudicator in accordance with Clause 36.1 of the Instructions to Bidders.®

You are requested to submit the Performance Security of [amount in numbers and in words]
US Dollars [or other agreed currency] and attend at [address] on [date] at [time] hours for
signature of the Contract.

Authorised Signature:

Name and Title of Signatory:

Name of Employer:

" To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the
Instructions to Bidders, and has accordingly offered another candidate. If the Employer does not accept the
counterproposal, the sentence should so state, and be followed by an additional sentence: “We therefore shall
request the [name of Appointing Authority as named in the Contract Data] to appoint the Adjudicator in
accordance with Clause 36 of the Instructions to Bidders.”

8 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the
Instructions to Bidders, and has accordingly offered another candidate. If the Employer does not accept the
counterproposal, the sentence should so state, and be followed by an additional sentence: “We therefore shall
request the [name of Appointing Authority as named in the Contract Data] to appoint the Adjudicator in
accordance with Clause 36 of the Instructions to Bidders.”
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Attachment: Agreement
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Agreement

This Agreement, made the [day] day of [month], [year] between [name and address of
Employer] (hereinafter called “the Employer”) and [name and address of Contractor]
(hereinafter called “the Contractor”) of the other part.

Whereas the Employer is desirous that the Contractor execute [name and Procurement Number
of Contract] (hereinafter called “the Works”) and the Employer has accepted the Bid by the
Contractor for the execution and completion of such Works and the remedying of any defects
therein for the sum of [Contract Price in numbers and words], (hereinafter called “the Contract
Price”).

Now this Agreement witnesseth as follows:

1. In this Agreement, words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter referred to, and
they shall be deemed to form and be read and construed as part of this Agreement.

2. The following documents shall be deemed to form and be read and construed as part of
this agreement, in the following order of priority, viz:
(@) Agreement;
(b) Contract Data;
(c) Conditions of Contract;
(d) Specifications;
(e) Drawings;
(f)  Contractor’s Bid, including the Priced Bill of Quantities®;
(g) Letter of Acceptance; and
(h) any other document listed in the Contract Data as forming part of the Contract.

3. In consideration of the payments to be made by the Employer to the Contractor as
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute
and complete the Works and remedy any defects therein in conformity in all respects with
the provisions of the Contract.

4.  The Employer hereby covenants to pay the Contractor in consideration of the execution
and completion of the Works and the remedying of defects wherein the Contract Price or
such other sum as may become payable under the provisions of the Contract at the times
and in the manner prescribed by the Contract.

In Witness whereof the parties thereto have caused this Agreement to be executed the day
and year first before written.

The Common Seal of
was hereunto affixed in the presence of:

Signed, Sealed, and Delivered by the said
in the presence of:

Name, Title and Signature of Employer

Name and Signature of Contractor

% In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule”.
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1. Definitions 1.1

Conditions of Contract

A. General
Boldface type is used to identify defined terms.

The Adjudicator is the person appointed jointly by the Employer
and the Contractor to resolve disputes in the first instance, as
provided for in Clauses 24 and 25 hereunder.

Bill of Quantities means the priced and completed Bill of
Quantities forming part of the Bid for an Admeasurement (Unit
Price) Contract.

Activity Schedule means the priced and completed Activity
Schedule forming part of the Bid for a Lump Sum Contract

Compensation Events are those defined in Clause 44.

The Completion Date is the date of completion of the Works as
certified by the Project Manager, in accordance with Clause 55.1.

The Contract is the Contract between the Employer and the
Contractor to execute, complete, and maintain the Works. It
consists of the documents listed in Clause 2.3.

The Contractor is a person or corporate body whose Bid to carry
out the Works has been accepted by the Employer.

The Contractor’s Bid is the completed bidding document
submitted by the Contractor to the Employer.

The Contract Price is the price stated in the Letter of Acceptance
and thereafter as adjusted in accordance with the provisions of the
Contract.

The Country specified for the performance of the Works is the
Country specified in the Contract Data.

Days are calendar days; months are calendar months.
Dayworks are varied work inputs subject to payment on a time
basis for the Contractor’s employees and Equipment, in addition

to payments for associated Materials and Plant.

A Defect is any part of the Works not completed in accordance
with the Contract.

The Defects Liability Certificate is the certificate issued by
Project Manager upon correction of defects by the Contractor.
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The Defects Liability Period is the period named in the Contract
Data and calculated from the Completion Date.

Drawings include calculations and other information provided or
approved by the Project Manager for the execution of the Contract.

The Employer is the party who employs the Contractor to carry
out the Works.

Equipment is the Contractor’s machinery and vehicles brought
temporarily to the Site to construct the Works.

The Initial Contract Price is the Contract Price listed in the
Employer’s Letter of Acceptance.

The Intended Completion Date is the date on which it is intended
that the Contractor shall complete the Works. The Intended
Completion Date is specified in the Contract Data. The Intended
Completion Date may be revised only by the Project Manager,
following approval of the Employer, by issuing an approved
extension of time or an acceleration order.

Materials are all supplies, including consumables, used by the
Contractor for incorporation in the Works.

Plant is any integral part of the Works that shall have a
mechanical, electrical, chemical, or biological function.

The Project Manager is the person named in the Contract Data
(or any other competent person appointed by the Employer and
notified to the Contractor, to act in replacement of the Project
Manager) who is responsible for supervising the execution of the
Works and administering the day-to-day operation of the Contract.

The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those that were included in the
bidding documents and are factual and interpretative reports about
the surface and subsurface conditions at the Site.

Specification means the Specification of the Works included in
the Contract and any modification or addition made or approved
by the Project Manager.

The Start Date is given in the Contract Data. It is the latest date
when the Contractor shall commence execution of the Works. It
does not necessarily coincide with any of the Site Possession
Dates.
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A Subcontractor is a person or corporate body who has a
Contract with the Contractor to carry out a part of the work in the
Contract, which includes work on the Site.

Temporary Works are works designed, constructed, installed,
and removed by the Contractor that are needed for construction or
installation of the Works.

A Variation is an instruction given by the Project Manager which
varies the Works.

The Works are what the Contract requires the Contractor to
construct, install, and hand over to the Employer, as defined in the
Contract Data.

2. Interpretation 2.1 In interpreting these Conditions of Contract, singular also means
plural, male also means female, and the other way around.
Headings have no significance. Words have their normal meaning
under the language of the Contract unless specifically defined. The
Project Manager will provide instructions clarifying queries about
these Conditions of Contract.

2.2 If sectional completion is specified in the Contract Data,
references in the Conditions of Contract to the Works, the
Completion Date, and the Intended Completion Date apply to any
Section of the Works (other than references to the Completion
Date and Intended Completion Date for the whole of the Works).

2.3 The documents forming the Contract shall be interpreted in the
following order of priority:

(1) Agreement;

(2) Contract Data;

(3) Conditions of Contract;

(4) Technical Specifications;

(5) Drawings;

(6) Contractor’s Bid, including the Priced Bill of Quantities'?;

(7) Letter of Acceptance; and

(8) any other document listed in the Contract Data as forming
part of the Contract.

3. Languageand 3.1 The language of the Contract is English and the law governing the
Law Contract is International Law unless otherwise stated in the
Contract Data.

0 In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule”.
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4. Project 4.1 Except where otherwise specifically stated, the Project Manager
Manager’s will decide contractual matters between the Employer and the
Decisions Contractor in the role representing the Employer.

4.2 The Project Manager shall obtain specific approval from the
Employer before carrying out any of his duties under the Contract
which in the Project Manager’s opinion will cause the total
amount finally due under the Contract to exceed the Contract Price
or will give entitlement to an extension of time. This requirement
shall be waived in an emergency affecting safety of personnel or
the Works or adjacent property.

5. Delegation 5.1 The Project Manager may delegate any of his duties and
responsibilities to other people, except to the Adjudicator, after
notifying the Contractor, and may cancel any delegation after
notifying the Contractor.

6.Communications 6.1 Communications between parties that are referred to in the
Conditions shall be effective only when in writing. A notice shall
be effective only when it is delivered.

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project
Manager, but may not assign the Contract without the approval of
the Employer in writing. Subcontracting shall not alter the
Contractor’s obligations.

8. Other 8.1 The Contractor shall co-operate and share the Site with other
Contractors contractors, public authorities, utilities, and the Employer between
the dates given in the Schedule of Other Contractors, as referred
to in the Contract Data. The Contractor shall also provide facilities
and services for them as described in the Schedule. The Employer
may modify the Schedule of Other Contractors, and shall notify

the Contractor of any such modification.

9. Personnel 9.1 The Contractor shall employ the key personnel named in the
Schedule of Key Personnel, as referred to in the Contract Data, to
carry out the functions stated in the Schedule or other personnel
approved by the Project Manager. The Project Manager will
approve any proposed replacement of key personnel only if their
relevant qualifications and abilities are substantially equal to or
better than those of the personnel listed in the Schedule.

9.2 Ifthe Project Manager asks the Contractor to remove a person who
is a member of the Contractor’s staff or work force, stating valid
reasons, the Contractor shall ensure that the person leaves the Site
within seven days and has no further connection with the work in
the Contract.
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10. Employer’s 10.1 The Employer carries the risks which this Contract states are

and Employer’s risks, and the Contractor carries the risks which this
Contractor’s Contract states are Contractor’s risks.
Risks

11. Employer’s 11.1 From the Start Date until the Defects Correction Certificate has
Risks been issued, the following are Employer’s risks:

(@ The risk of personal injury, death, or loss of or damage to
property (excluding the Works, Plant, Materials, and
Equipment), which are due to:

(i) use or occupation of the Site by the Works or for the
purpose of the Works, which is the unavoidable result
of the Works; or

(i) negligence, breach of statutory duty, or interference
with any legal right by the Employer or by any person
employed by or contracted to him except the
Contractor.

(b) The risk of damage to the Works, Plant, Materials, and
Equipment to the extent that it is due to a fault of the
Employer or in the Employer’s design, or due to war or
radioactive contamination directly affecting the Country
specified for performance of the Works.

11.2 From the Completion Date until the Defects Correction Certificate
has been issued, the risk of loss of or damage to the Works, Plant,
and Materials is an Employer’s risk except loss or damage due to

(@) a Defect which existed on the Completion Date,

(b) an event occurring before the Completion Date, which was
not itself an Employer’s risk, or

(c) the activities of the Contractor on the Site after the
Completion Date.

12. Contractor’s 12.1 From the Starting Date until the Defects Correction Certificate has
Risks been issued, the risks of personal injury, death, and loss of or
damage to property (including, without limitation, the Works,
Plant, Materials, and Equipment) which are not Employer’s risks

are Contractor’s risks.

13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer
and the Contractor, insurance cover from the Start Date to the end
of the Defects Liability Period, in the amounts stated in the
Contract Data for the following events which are due to the
Contractor’s risks:
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14.

15.

16.

17.

Site
Investigation
Reports

Queries about
the Contract
Data

Contractor to
Construct the
Works

The Works to
Be Completed
by the
Intended
Completion
Date

13.2

13.3

134

13.5

141

151

16.1

171

(@) loss of or damage to the Works, Plant, and Materials;

(b) loss of or damage to Equipment;

(c) loss of or damage to property (except the Works, Plant,
Materials, and Equipment) in connection with the Contract;

(d) personal injury or death, and

(e) any other insurance as specified in the Contract Data.

Policies and certificates for insurance shall be delivered by the
Contractor to the Project Manager for the Project Manager’s
approval before the Start Date. All such insurance shall provide
for compensation to be payable in the types and proportions of
currencies required to rectify the loss or damage incurred.

If the Contractor does not provide any of the policies and
certificates required, the Employer may effect the insurance which
the Contractor should have provided and recover the premiums the
Employer has paid from payments otherwise due to the Contractor
or, if no payment is due, the payment of the premiums shall be a
debt due to the Employer.

Alterations to the terms of an insurance shall not be made without
the approval of the Project Manager.

Both parties shall comply with any conditions of the insurance
policies.

The Contractor, in preparing the Bid, shall rely on any Site
Investigation Reports referred to in the Contract Data,
supplemented by any information available to the Bidder.

The Project Manager will clarify queries on the Contract Data.

The Contractor shall construct and install the Works in accordance
with the Specifications and Drawings.

The Contractor may commence execution of the Works on the
Start Date and shall carry out the Works in accordance with the
Program submitted by the Contractor, as updated with the
approval of the Project Manager, and complete them by the
Intended Completion Date.
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18. Approval by 18.1 The Contractor shall submit Specifications and Drawings showing

the Project proposed Temporary Works to the Project Manager, who is to
Manager approve them if they comply with the Specifications and
Drawings.

18.2 The Contractor shall be responsible for design of Temporary
Works.

18.3 The Project Manager’s approval shall not alter the Contractor’s
responsibility for design of Temporary Works.

18.4 The Contractor shall obtain approval of third parties to the design
of Temporary Works, where required.

18.5 All Drawings prepared by the Contractor for the execution of the
temporary or permanent Works, are subject to prior approval by
the Project Manager before this use.

19. Safety 19.1 The Contractor shall be responsible for the safety of all activities
on the Site.
20. Discoveries 20.1 Anything of historical or other interest or of significant value

unexpectedly discovered on the Site shall be the property of the
Employer. The Contractor shall notify the Project Manager of
such discoveries and carry out the Project Manager’s instructions
for dealing with them.

21. Possession of 21.1 The Employer shall give possession of all parts of the Site to the
the Site Contractor. If possession of a part is not given by the date stated
in the Contract Data, the Employer will be deemed to have delayed
the start of the relevant activities, and this will be a Compensation
Event.

22. Access to the 22.1 The Contractor shall allow the Project Manager and any person
Site authorised by the Project Manager access to the Site and to any
place where work in connection with the Contract is being carried

out or is intended to be carried out.

23. Instructions 23.1 The Contractor shall carry out all instructions of the Project
Inspection and Manager providing they comply with the applicable laws of the
Audits Country specified for performance of the Works.

23.2 The Contractor shall permit the Commission of the African Union
to inspect the Contractor’s accounts and records relating to the
performance of the Contract and to have them audited by auditors
appointed by the Commission, if so required by the Commission.

24. Disputes 24.1 If the Contractor believes that a decision taken by the Project

Manager was either outside the authority given to the Project
Manager by the Contract or that the decision was wrongly taken,
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the issue shall be referred to the Commission of the African Union
for review. If an agreed resolution is not achieved within 14 days
of the complaint by the Contractor, the issue shall be referred to
the Adjudicator for decision.

25. Procedure for  25.1 The Adjudicator shall give a decision in writing within 28 days of
Disputes receipt of a notification of a dispute, providing he has been timely
provided with all the relevant information.

25.2 The Adjudicator shall be paid at the rate specified in the Bidding
Data and Contract Data, together with reimbursable expenses of
the types specified in the Contract Data, and the cost shall be
divided equally between the Employer and the Contractor,
whatever decision is reached by the Adjudicator. Either party may
refer a decision of the Adjudicator to an Arbitrator within 28 days
of the Adjudicator’s written decision. If neither party refers the
dispute to arbitration within the above 28 days, the Adjudicator’s
decision will be final and binding.

25.3 The arbitration shall be conducted in accordance with the
arbitration procedure published by the institution named and in the
place shown in the Contract Data.

26. Replacement 26.1 Should the Adjudicator resign or die, or should the Employer and
of Adjudicator the Contractor agree that the Adjudicator is not functioning in
accordance with the provisions of the Contract, a new Adjudicator
will be jointly appointed by the Employer and the Contractor. In
case of disagreement between the Employer and the Contractor,
within 30 days, the Adjudicator shall be designated by the
Appointing Authority designated in the Contract Data at the
request of either party, within 14 days of receipt of such request.

B. Time Control

27. Program 27.1 Within the time stated in the Contract Data, the Contractor shall
submit to the Project Manager for approval a Program showing the
general methods, arrangements, order, and timing for all the
activities in the Works.

27.2 An update of the Program shall be a program showing the actual
progress achieved on each activity and the effect of the progress
achieved on the timing of the remaining work, including any
changes to the sequence of the activities.

27.3 The Contractor shall submit to the Project Manager for approval
an updated Program at intervals no longer than the period stated
in the Contract Data. If the Contractor does not submit an updated
Program within this period, the Project Manager may withhold the
amount stated in the Contract Data from the next payment
certificate and continue to withhold this amount until the next
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payment after the date on which the overdue Program has been
submitted.

27.4 The Project Manager’s approval of the Program shall not alter the
Contractor’s obligations. The Contractor may revise the Program
and submit it to the Project Manager again at any time. A revised
Program shall show the effect of Variations and Compensation
Events.

28. Extension of 28.1 The Project Manager shall extend the Intended Completion Date

the Intended if a Compensation Event occurs or a Variation is issued which
Completion makes it impossible for Completion to be achieved by the Intended
Date Completion Date without the Contractor taking steps to accelerate

the remaining work, which would cause the Contractor to incur
additional cost. Approval of any such extension of time is subject
to the provisions of Clause 4.2.

28.2 The Project Manager shall decide whether and by how much to
extend the Intended Completion Date within 21 days of the
Contractor asking the Project Manager for a decision upon the
effect of a Compensation Event or Variation and submitting full
supporting information. If the Contractor has failed to give early
warning of a delay or has failed to co-operate in dealing with a
delay, the delay by this failure shall not be considered in assessing
the new Intended Completion Date.

29. Acceleration 29.1 When the Employer wants the Contractor to finish before the
Intended Completion Date, the Project Manager will obtain priced
proposals for achieving the necessary acceleration from the
Contractor. If the Employer accepts these proposals, the Intended
Completion Date will be adjusted accordingly and confirmed by
both the Employer and the Contractor.

29.2 If the Contractor’s priced proposals for acceleration are accepted
by the Employer, they are incorporated in the Contract Price and
treated as a Variation.

30. Delays 30.1 The Project Manager may instruct the Contractor to delay the start
Ordered by the or progress of any activity within the Works.
Project
Manager

31. Management 31.1 Either the Project Manager or the Contractor may require the other
Meetings to attend a management meeting. The business of a management
meeting shall be to review the plans for remaining work and to
deal with matters raised in accordance with the early warning

procedure.

31.2 The Project Manager shall record the business of management
meetings and provide copies of the record to those attending the
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meeting and to the Employer. The responsibility of the parties for
actions to be taken shall be decided by the Project Manager either
at the management meeting or after the management meeting and
stated in writing to all who attended the meeting.

32. Early Warning 32.1 The Contractor shall warn the Project Manager at the earliest
opportunity of specific likely future events or circumstances that
may adversely affect the quality of the work, increase the Contract
Price, or delay the execution of the Works. The Project Manager
may require the Contractor to provide an estimate of the expected
effect of the future event or circumstance on the Contract Price
and Completion Date. The estimate shall be provided by the
Contractor as soon as reasonably possible.

32.2 The Contractor shall co-operate with the Project Manager in
making and considering proposals for how the effect of such an
event or circumstance can be avoided or reduced by anyone
involved in the work and in carrying out any resulting instruction
of the Project Manager.

C. Quality Control

33. Identifying 33.1 The Project Manager shall check the Contractor’s work and notify
Defects the Contractor of any Defects that are found. Such checking shall
not affect the Contractor’s responsibilities. The Project Manager
may instruct the Contractor to search for a Defect and to uncover
and test any work that the Project Manager considers may have a

Defect.

34. Tests 34.1 If the Project Manager instructs the Contractor to carry out a test
not specified in the Specification to check whether any work has
a Defect and the test shows that it does, the Contractor shall pay
for the test and any samples. If there is no Defect, the test shall be
a Compensation Event.

35. Correction of ~ 35.1 The Project Manager shall give notice to the Contractor of any
Defects Defects before the end of the Defects Liability Period, which
begins at Completion, and is defined in the Contract Data. The
Defects Liability Period shall be extended for as long as Defects

remain to be corrected.

35.2 Every time notice of a Defect is given, the Contractor shall correct
the notified Defect within the length of time specified by the
Project Manager’s notice.

36. Uncorrected 36.1 If the Contractor has not corrected a Defect within the time
Defects specified in the Project Manager’s notice, the Project Manager
will assess the cost of having the Defect corrected, and the

Contractor will pay this amount.
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D. Cost Control

37. Bill of 37.1 The Bill of Quantities shall contain items for the construction,
Quantities'! installation, testing, and commissioning work to be done by the
Contractor.

37.2 The Bill of Quantities is used to calculate the Contract Price. The
Contractor is paid for the quantity of the work done at the rate in
the Bill of Quantities for each item.

38. Changes in the 38.1 If the final quantity of the work done exceeds or falls short of the
Quantities'? quantity set out in the Bill of Quantities for the particular item by
more than 25 percent, provided the change exceeds 1 percent of
the Initial Contract Price, the Project Manager shall adjust the rate
or price to allow for the change subject to the provisions of Clause

4.2.

38.2 The Project Manager shall not adjust rates from changes in
quantities if thereby the Initial Contract Price is exceeded by more
than 10 percent, except with the prior written approval of the
Employer.

38.3 If requested by the Project Manager, the Contractor shall provide
the Project Manager with a detailed cost breakdown of any rate in
the Bill of Quantities.

39. Variations 39.1 All Variations shall be included in updated Programs®® produced
by the Contractor.

40. Payments for ~ 40.1 The Contractor shall provide the Project Manager with a quotation
Variations for carrying out the Variation when requested to do so by the
Project Manager. The Project Manager shall assess the quotation,
which shall be given within seven days of the request or within
any longer period stated by the Project Manager and before the

Variation is ordered.

2 In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule,” and replace Clauses
37.1and 37.2, as follows:

37.1 The Contractor shall provide updated Activity Schedules within 14 days of being instructed to by the
Project Manager. The activities on the Activity Schedule shall be coordinated with the activities on the
Program.

37.2 The Contractor shall show delivery of Materials to the Site separately on the Activity Schedule if
payment for Materials on Site shall be made separately.

12 1n lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule,” and replace entire
Clause 38 with new Clause 38.1, as follows:

38.1 The Activity Schedule shall be amended by the Contractor to accommodate changes of Program or
method of working made at the Contractor’s own discretion. Prices in the Activity Schedule shall not
be altered when the Contractor makes such changes to the Activity Schedule.

13 In lump sum contracts, add “and Activity Schedules” after “Programs”.
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40.2 If the work in the Variation corresponds with an item description
in the Bill of Quantities and if, in the opinion of the Project
Manager, the quantity of work above the limit stated in Clause
38.1 or the timing of its execution do not cause the cost per unit of
quantity to change, the rate in the Bill of Quantities shall be used
to calculate the value of the Variation. If the cost per unit of
quantity changes, or if the nature or timing of the work in the
Variation does not correspond with items in the Bill of Quantities,
the quotation by the Contractor shall be in the form of new rates
for the relevant items of work.*

40.3 If'the Contractor’s quotation is unreasonable, the Project Manager
may order the Variation and recommend to the Employer a change
to the Contract Price, which shall be based on the Project
Manager’s own forecast of the effects of the Variation on the
Contractor’s costs.

40.4 If the Project Manager decides that the urgency of varying the
work would prevent a quotation being given and considered
without delaying the work, no quotation shall be given and the
Variation shall be treated as a Compensation Event.

40.5 The Contractor shall not be entitled to additional payment for costs
that could have been avoided by giving early warning.

41. Cash Flow 41.1 When the Program®® is updated, the Contractor shall provide the
Forecasts Project Manager with an updated cash flow forecast. The cash
flow forecast shall include different currencies, as defined in the

Contract, converted as necessary using the Contract exchange

rates.
42. Payment 42.1 The Contractor shall submit to the Project Manager monthly
Certificates statements of the estimated value of the work executed less the

cumulative amount certified previously.

42.2 The Project Manager shall check the Contractor’s monthly
statement and certify the amount to be paid to the Contractor.

42.3 The value of work executed shall be determined by the Project
Manager.

42.4 The value of work executed shall comprise the value of the
quantities of the items in the Bill of Quantities completed.*®

425 The value of work executed shall include the valuation of
Variations and Compensation Events.

14 In lump sum contracts, delete this paragraph.

15 In lump sum contracts, add “or Activity Schedule” after “Program”.

16 In lump sum contracts, replace this paragraph with the following: “The value of work executed shall
comprise the value of completed activities in the Activity Schedule.”
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42.6 The Project Manager may exclude any item certified in a previous
certificate or reduce the proportion of any item previously certified
in any certificate in the light of later information.

43. Payments 43.1 Payments shall be adjusted for deductions for advance payments
and retention. The Employer shall pay the Contractor the amounts
certified by the Project Manager within 45 days of the date of each
certificate. If the Employer makes a late payment, the Contractor
shall be entitled to claim interest on the late payment. Interest shall
be calculated from the date by which the payment should have
been made up to the date when the late payment is made calculated
using the following formula:

Value of the Payment Certificate x 15% x No. of days delay
365

43.2 If anamount certified is increased in a later certificate or as a result
of an award by the Adjudicator or an Arbitrator, the Contractor
shall be entitled to claim interest upon the delayed payment as set
out in this clause. Interest shall be calculated from the date upon
which the increased amount would have been certified in the
absence of dispute.

43.3 Unless otherwise stated, all payments and deductions will be paid
or charged in the proportions of currencies comprising the
Contract Price.

43.4 Items of the Works for which no rate or price has been entered in
will not be paid for by the Employer and shall be deemed covered
by other rates and prices in the Contract.

44, Compensation  44.1 The following shall be Compensation Events:

Events . .
(@ The Employer does not give access to a part of the Site by

the Site Possession Date stated in the Contract Data.

(b) The Employer modifies the Schedule of Other Contractors
in a way that affects the work of the Contractor under the
Contract.

(c) The Project Manager orders a delay or does not issue
Drawings, Specifications, or instructions required for
execution of the Works on time.

(d) The Project Manager instructs the Contractor to uncover or
to carry out additional tests upon work, which is then found
to have no Defects.

(e) The Project Manager unreasonably does not approve a
subcontract to be let.
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44.2

443

44.4

()  Ground conditions are substantially more adverse than could
reasonably have been assumed before issue of the Letter of
Acceptance from the information issued to bidders
(including the Site Investigation Reports), from information
available publicly and from a visual inspection of the Site.

() The Project Manager gives an instruction for dealing with an
unforeseen condition, caused by the Employer, or additional
work required for safety or other reasons.

() Other contractors, public authorities, utilities, or the
Employer do not perform work within the dates and other
constraints stated in the Contract, and they cause delay or
extra cost to the Contractor.

(i)  The advance payment is delayed.

(1) The effects on the Contractor of any of the Employer’s
Risks.

(k) The Project Manager or Employer unreasonably delays
issuing a Certificate of Completion.

()  Other Compensation Events described in the Contract Data
or determined by the Project Manager shall apply.

If a Compensation Event would cause additional cost or would
prevent the work being completed before the Intended Completion
Date, the Contract Price shall be increased and/or the Intended
Completion Date shall be extended. The Project Manager shall
decide whether and by how much the Contract Price shall be
increased and whether and by how much the Intended Completion
Date shall be extended.

As soon as information demonstrating the effect of each
Compensation Event upon the Contractor’s forecast cost has been
provided by the Contractor, it shall be assessed by the Project
Manager, and the Contract Price shall be adjusted accordingly
following approval by the Employer. If the Contractor’s forecast
is deemed unreasonable, the Project Manager shall recommend
adjustment of the Contract Price based on the Project Manager’s
own forecast. The Project Manager will assume that the
Contractor will react competently and promptly to the event.

The Contractor shall not be entitled to compensation to the extent
that the Employer’s interests are adversely affected by the
Contractor’s not having given early warning or not having co-
operated with the Project Manager.
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45, Taxes and 45.1 The African Union is exempted from all direct taxes, and are
Duties exempted from customs duties in respect of articles imported or
exported for its official use in conformity with the General
Convention on Privileges and Immunities. Accordingly, the
Contractor authorises the Commission of the African Union
(AUC) to deduct from payments any amount representing such
taxes or duties charged to the African Union by the Contractor. In
the event that any taxing authority refuses to accept the African
Union’s exemption from such taxes or duties, the Contractor shall
immediately consult with the AUC.

45.2 A Contractor shall be entirely responsible for obtaining exemption
for the African Union of all such taxes, duties, license fees, etc.,
incurred, unless otherwise agreed in writing by the AUC.

45.3 The Employer may adjust the Contract Price on the
recommendation of the Project Manager if taxes, duties, and other
relevant levies are changed within the country specified for
performance of the works, between the date 28 days before the
submission of bids for the Contract and the date of the final
Completion certificate. Taxes, duties and other levies that are
reclaimable under the general exemption of the African Union
from taxes and duties shall not give rise to any adjustment. Any
adjustment to the Contract Price shall be the change in the amount
of tax payable by the Contractor, provided such changes are not
already reflected in the Contract Price or are a result of Clause 47.

46. Currencies 46.1 Where payments are made in currencies other than US Dollars, the
exchange rates used for calculating the amounts to be paid shall
be the exchange rates stated in the Contractor’s Bid.

47. Price 47.1 Prices shall be adjusted for fluctuations in the cost of inputs only
Adjustment if provided for and in the manner detailed in the Contract Data. If
so provided, the amounts certified in each payment certificate
shall be adjusted in accordance with the price adjustment
provisions given in the Contract Data.

48. Retention 48.1 The Employer shall retain from each payment due to the
Contractor the retention percentage stated in the Contract Data
until Completion of the whole of the Works.

48.2 On completion of the whole of the Works, half of the total amount
retained shall be repaid to the Contractor and half when the
Defects Liability Period has passed and the Project Manager has
certified that all Defects notified by the Project Manager to the
Contractor before the end of this period have been corrected.

48.3 On completion of the whole Works, the Contractor may substitute
retention money with an “on demand” Bank guarantee.
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49. Liquidated 49.1 The Contractor shall pay liquidated damages to the Employer at
Damages the rate per day stated in the Contract Data for each day that the
Completion Date is later than the Intended Completion Date. The
total amount of liquidated damages shall not exceed the amount
defined in the Contract Data. The Employer may deduct liquidated
damages from payments due to the Contractor. Payment of

liquidated damages shall not affect the Contractor’s liabilities.

49.2 If the Intended Completion Date is extended after liquidated
damages have been paid, the Project Manager shall correct any
overpayment of liquidated damages by the Contractor by adjusting
the next payment certificate. The Contractor shall be paid interest
on the overpayment, calculated from the date of payment to the
date of repayment, at the rates specified in Clause 43.1.

50. Bonus 50.1 Unless otherwise stated in the Contract Data, the Contractor shall
not be paid a bonus for early completion of the Works.

51. Advance 51.1 The Employer shall make advance payment to the Contractor of
Payment the amounts stated in the Contract Data by the date stated in the
Contract Data, against provision by the Contractor of an
Unconditional Bank Guarantee in a form and by a bank acceptable
to the Employer in amounts and currencies equal to the advance
payment. The Guarantee shall remain effective until the advance
payment has been repaid, but the amount of the Guarantee shall be
progressively reduced by the amounts repaid by the Contractor.
Interest will not be charged on the advance payment.

51.2 The Contractor is to use the advance payment only to pay for
Equipment, Plant, Materials, and mobilisation expenses required
specifically for execution of the Contract. The Contractor shall
demonstrate that advance payment has been used in this way by
supplying copies of invoices or other documents to the Project
Manager.

51.3 The advance payment shall be repaid by deducting proportionate
amounts from payments otherwise due to the Contractor,
following the schedule of completed percentages of the Works on
a payment basis. No account shall be taken of the advance
payment or its repayment in assessing valuations of work done,
Variations, price adjustments, Compensation Events, Bonuses, or
Liquidated Damages.

52. Securities 52.1 The Performance Security in the form of an unconditional Bank
Guarantee given in the bidding documents shall be provided to the
Employer no later than the date specified in the Letter of
Acceptance. The Bank Guarantee shall be issued either (a) by a
bank located in a Member State of the African Union, or a foreign
bank through a correspondent bank located in the Country
specified for performance of the works, or (b), with the agreement
of the Employer directly by a foreign bank acceptable to the
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Employer. The Guarantee shall be denominated in the types and
proportions of the currencies in which the Contract Price is
payable. The Performance Security shall be valid until a date 28
days after the date of issue of the Certificate of Completion.

53. Dayworks 53.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be
used for small additional amounts of work only when the Project
Manager has given written instructions in advance for additional
work to be paid for in that way.

53.2 All work to be paid for as Dayworks shall be recorded by the
Contractor on forms approved by the Project Manager. Each
completed form shall be verified and signed by the Project
Manager within two days of the work being done.

53.3 The Contractor shall be paid for Dayworks subject to obtaining
signed Dayworks forms.

54. Cost of 54.1 Loss or damage to the Works or Materials to be incorporated in
Repairs the Works between the Start Date and the end of the Defects
Correction periods shall be remedied by the Contractor at the
Contractor’s cost if the loss or damage arises from the

Contractor’s acts or omissions.

E. Finishing the Contract

55. Completion 55.1 The Contractor shall request the Project Manager to issue a
certificate of Completion of the Works, and the Project Manager
will do so upon both the Project Manager and the Employer
deciding that the work is completed.

56. Taking Over 56.1 The Employer shall take over the Site and the Works within the
period specified in the contract data after the issuance of a
Certificate of Completion.

57. Final Account  57.1 The Contractor shall supply the Project Manager with a detailed
account of the total amount that the Contractor considers payable
under the Contract before the end of the Defects Liability Period.
The Project Manager shall issue a Defects Liability Certificate and
certify any final payment that is due to the Contractor within 56
days of receiving the Contractor’s account if it is correct and
complete. If it is not, the Project Manager shall issue within 56
days a schedule that states the scope of the corrections or additions
that are necessary. If the Final Account is still unsatisfactory after
it has been resubmitted, the Project Manager shall decide on the
amount payable to the Contractor and issue a payment certificate.

58. Operatingand 58.1 If “as built” Drawings and/or operating and maintenance manuals

Maintenance are required, the Contractor shall supply them by the dates stated
Manuals in the Contract Data.
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58.2 If the Contractor does not supply the Drawings and/or manuals by
the dates stated in the Contract Data, or they do not receive the
Project Manager’s approval, the Project Manager shall withhold
the amount stated in the Contract Data from payments due to the
Contractor.

59. Termination 59.1 The Employer or the Contractor may terminate the Contract if the
other party causes a fundamental breach of the Contract.

59.2 Fundamental breaches of Contract shall include, but shall not be
limited to, the following:

(@) the Contractor stops work for 28 days when no stoppage of
work is shown on the current Program and the stoppage has
not been authorised by the Project Manager;

(b) the Project Manager instructs the Contractor to delay the
progress of the Works, and the instruction is not withdrawn
within 28 days;

(c) the Employer or the Contractor is made bankrupt or goes into
liquidation other than for a reconstruction or amalgamation;

(d) apayment certified by the Project Manager is not paid by the
Employer to the Contractor within 90 days of the date of the
Project Manager’s certificate;

(e) the Project Manager gives Notice that failure to correct a
particular Defect is a fundamental breach of Contract and the
Contractor fails to correct it within a reasonable period of
time determined by the Project Manager;

() the Contractor does not maintain a Security, which is
required; and

(g) atany time during the Contract, the Contractor has delayed
the completion of the Works, as measured by the Program,
by the number of days for which the maximum amount of
liquidated damages can be paid, as defined in the Contract
Data.

(h) if the Contractor, in the judgement of the Employer has
engaged in corrupt, fraudulent, collusive, coercive or
obstructive practices in competing for or in executing the
Contract.

For the purpose of this paragraph:
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“corrupt practice”?’ is the offering, giving, receiving or
soliciting, directly or indirectly, of anything of value to
influence improperly the actions of another party;

“fraudulent practice™® is any act or omission including
a misrepresentation that knowingly or recklessly
misleads, or attempts to mislead, a party to obtain a
financial or other benefit or to avoid an obligation;
“collusive practice”’® is an arrangement between two or
more parties designed to achieve an improper purpose,
including to influence improperly the actions of
another party;

“coercive practice”?® is impairing or harming or
threatening to impair or harm, directly or indirectly,
any party or the property of the party to influence
improperly the actions of a party;

“obstructive practice” is deliberately destroying,
falsifying, altering or concealing of evidence material
to any investigation or making false statements to
investigators in order to materially impede any
investigation into allegations of a corrupt, fraudulent,
coercive or collusive practice; and/or threatening,
harassing or intimidating any party to prevent it from
disclosing its knowledge of matters relevant to the
investigation or from pursuing the investigation;

59.3 When either party to the Contract gives notice of a breach of
Contract to the Project Manager for a cause other than those listed
under Clause 59.2 above, the Project Manager shall decide
whether the breach is fundamental or not.

59.4 Notwithstanding the above, the Employer may terminate the
Contract for convenience.

59.5 If the Contract is terminated, the Contractor shall stop work
immediately, make the Site safe and secure, and leave the Site as
soon as reasonably possible.

60. Payment upon  60.1 If the Contract is terminated because of a fundamental breach of
Termination Contract by the Contractor, the Project Manager shall issue a
certificate for the value of the work done and Materials ordered

1 “another party” refers to an officer of the AU acting in relation to the procurement process or contract

execution. In this context, “officer of the AU includes staff and employees of other organisations taking or
reviewing procurement decisions.

18 g “party” refers to any officer of the AU, the terms “benefit” and “obligation” relate to the procurement
process or contract execution,; and the “act or omission” is intended to influence the procurement process or
contract execution.
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less advance payments received up to the date of the issue of the
certificate and less the percentage to apply to the value of the work
not completed, as indicated in the Contract Data. Additional
Liquidated Damages shall not apply. If the total amount due to the
Employer exceeds any payment due to the Contractor, the
difference shall be a debt payable to the Employer.

60.2 If the Contract is terminated for the Employer’s convenience or
because of a fundamental breach of Contract by the Employer, the
Project Manager shall issue a certificate for the value of the work
done, Materials ordered, the reasonable cost of removal of
Equipment, repatriation of the Contractor’s personnel employed
solely on the Works, and the Contractor’s costs of protecting and
securing the Works, and less advance payments received up to the
date of the certificate.

61. Property 61.1 All Materials on the Site, Plant, Equipment, Temporary Works,
and Works shall be deemed to be the property of the Employer if
the Contract is terminated because of the Contractor’s default.

62. Release from 62.1 If the Contract is frustrated by the outbreak of war or by any other
Performance event of force majeure entirely outside the control of either the
Employer or the Contractor, the Project Manager shall certify that
the Contract has been frustrated. The Contractor shall make the
Site safe and stop work as quickly as possible after receiving this
certificate and shall be paid for all work carried out before
receiving it and for any work carried out afterwards to which a
commitment was made.

19 “parties” refers to any participants in the procurement process (including officers of the AU) attempting to
establish bid prices at artificial, non competitive levels.
Xa “party” refers to any participant in the procurement process or contract execution.
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CC Clause 1.1

Section VI. Contract Data

Contract: The name and Procurement Number of the Contract are:
Design and Build of a 100 kw Solar PV Generating System to drive
climate smart technology (hydroponic/aquaponic/drip irrigation)
application in Njala/Sierra Leone.

Procurement Number: 3/AUDA/DPDC/ENV/RFB/W/2020

Contractor: The Contractor is TBD [insert Name and address of
Contractor].

Country specified for the performance of the Works: The Country
is Sierra Leone

Defects Liability Period: The Defects liability Period is 365 calendar
days.

Employer: The Employer is

African Union Development Agency - NEPAD
Private Bag 218, Halfway House

Midrand 1685

Johannesburg, South Africa

Attention: Dr. Ibrahim Assane Mayaki
Chief Executive Officer

Tel. +27 (0) 11 2563600

Email: procurement@nepd.org

Intended Completion Date: The Intended Completion Date for the
whole of the Works shall be 4 months (including maintenance &
operation period) from contract signature/advance payment [insert
date]. [If different dates are specified for completion of the Works by
section (“sectional completion”), these dates should be listed here.]

Project Manager: The Project Manager is National Project Steering
Committee Chairperson [insert full name and address].

Site: The Site is located at Njala, Sierra Leone
Start Date: The Start Date shall be TBD[insert date].
Works: The Works consist of:
a) Project design and technical specification plan;
b) Procurement of plant & equipment;

c) Installation and Commissioning; and
d) Operation and maintenance.
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CC Clause 2.3(9)

CC Clause 8.1

CC Clause 9.1

CC Clause 13.1

CC Clause 14.1

CC Clause 21.1

The following documents also form part of the Contract:
a) Schedule of Operating and Maintenance Manuals - see CC
Clause 58;
b) Schedule of Other Contractors - See CC Clause 8;
c) The Schedule of Key Personnel - CC Clause 9;
d) Site Investigation Reports - see CC Clause 14.

The Schedule of Other Contractors attached at Appendix [appendix
number] shall form part of the Contract.

The Schedule of Key Personnel attached at Appendix [appendix
number] shall form part of the Contract.

The minimum insurance cover shall be:

(@ The minimum insurance cover for the loss of or damage to
the Works, Plant and Materials shall be [insert percentage
(usually 110%)] of the Contract Sum with a maximum
deductible of [insert amount and currency].

(b) The minimum insurance cover for loss or damage to
Equipment is [insert amount and currency] with a
maximum deductible of [amount and currency]

(c) The minimum insurance cover for loss or damage to
property (except the Works, Plant, Materials and
Equipment) is [insert amount and currency] with no
deductible

(d) The minimum insurance cover for personal injury or death
is [insert amount and currency] with no deductible

(e) Inaddition the Contractor shall be required to provide all
insurance cover as required by the laws and regulations of
the Country specified for the performance of the Works.

The following Site Investigation Reports attached at Appendix
[appendix number] shall form part of the Contract:

a) The Njala is farming community and has Njala University
campus with 10 000 students and 220 staff. The community
has a clinic with less than 1kw PV. The clinic provides
essential health care services with severe capacity limitation
due to lack of electivity. The site has abundant surface water
(river) but water is heavily polluted and to have access require
further purification.

b) The site is a grass land area with solar radiation (DNI = 1 445
kwh/m2, GHI =1 920 kwWh/m2).

The Site Possession Date shall be [date]. [If the Site is made available
by section, the different dates should be listed here.] 7 calendar days
after Contract Signature
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CC Clause 25.2

CC Clause 25.3

CC Clause 26.1

CC Clause 27.1

CC Clause 27.3

CC Clause 35.1

CC Clause 44.1()

CC Clause 47.1

CC Clause 48.1

CC Clause 49.1

CC Clause 51.1

CC Clause 52.1

Fees and types of reimbursable expenses to be paid to the Adjudicator:
TBD [list fee and expenses rates].

Avrbitration will be conducted under the rules and regulations of
UNCITRAL Rule.

Acrbitration shall take place at the seat or legal place of arbitration shall
be Headquarters of the Union or any other place where the Union has

its Organ/Institution/Offices. The AU shall provide hearing space free
of charge.

Appointing Authority for the Adjudicator is: Sierra Leone Institution of
Engineers or equivalent body.

The Contractor shall submit a revised Program for the Works within 5
working days of delivery of the Letter of Acceptance.

The period between Program updates shall be 10 working days.

The amount to be withheld for late submission of an updated Program
is US$2,500.00

The Defects Liability Period is 365 calendar days.

The following events shall also be Compensation Events: [list any
additional events not listed in Conditions of Contract Clause 44.1]

The Contract is not subject to price adjustment in accordance with
Clause 47 of the Conditions of Contract.

The proportion of payments retained is 5% percent.

The liquidated Damages for the whole of the Works shall be 0.01 % of
the Contract Price per day.

The maximum amount of liquidated damages for the whole of the
Works shall be five percent (5%) of the final Contract Price.

The Advance Payment will be [insert currency and amount or 30% of
the contract sum] and will be paid to the Contractor no later than
[insert date].

The Performance Security shall be for a minimum amount equivalent
to ten percent (10%) of the Contract Price:

The Performance Security shall be a certified banker’s cheque or an

Unconditional Bank Guarantee in the form presented in Section X of
the Bidding Document.
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CC Clause 56.1

CC Clause 58.1

CC Clause 58.2

CCo60.1

The Employer shall take over the Site and the Works within 10 working
days after the issuance of a Certificate of Completion.

The date by which “as built” drawings are required is TBD [insert
date].

The date by which operating and maintenance manuals are required is
TBD [insert date(s)].

[If no as built drawings are required, delete this Clause reference from
the Contract Data.]

The amount to be withheld for failure to deliver “as built” drawings
and/or operating and maintenance manuals by the dates required is
US$5,000.00.

The percentage to apply to the value of the work not completed,

representing the Employer’s additional cost for completing the Works,
is five percent (5%).
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Section VII. Specifications

SECTION B

Background and Rationale

AUDA-NEPAD applies multi sector and multi stakeholder approach to design scope of work with key national and sub
national government networks, civil society, academia, private sector, communities and development partners. The
approach aims to identify key issues pertinent to the identified development problems and establish their connections,
taking particularly into consideration a spatial - territorial dimension in order to promote a holistic and integrated
development approach. Tackling these issues in an integrated manner allows the common definition of one solution
implemented by several stakeholders in a coordinated manner trough specific process that is scalable and replicable.

The challenge of access to energy has been recognized at the level of the UN and the African Union through the Sustainable
Development Goals (SDGs) and the AU Agenda 2063 respectively. Goal 7 of the SDGs aims at achieving universal access to
affordable, reliable, sustainable and modern energy by 2030, while Agenda 2063 Goal 1, 7 and 10 has targets for an increase
of 50% in electricity generation, 50% distribution and 70% of Africans having access to electricity by 2023.

Furthermore, low levels of resilience to the threats such as Covid-19 in rural communities is a persistent challenge across Africa. Key
among the causes of vulnerability of rural communities across the continent is low productive capacity, especially a lack of access
to key production drivers such as energy and water. Inmediate resilience building interventions to respond to Covid-19 externalities
are urgently required to cushion rural households from anticipated severe short to long-term impacts. An effective response to the
Covid-19 shock calls for simple, yet impactful, quick turn-around interventions that mitigate impacts in the short-term while building
resilience in the long term. This project will deploy renewable energy and climate-smart technologies to rapidly and sustainably
increase productivity of food and feed production systems in smallholder farming communities to boost food and nutrition security
and incomes. The project aims to increase access to clean water and sanitation, lightening of primary health care centre to
accelerate service delivery in the fight against current pandemic and beyond.

AUDA-NEPAD recognizes the limitation of the traditional ‘silo’ approach to development and promotes a more
sustainable integrated delivery model for greater transformative and sustained impacts at the community, national and

regional spheres. Therefore, the objective is to empower rural communities: socio economic, resilience and quality of
life.

SECTION C

Scope of Work

The scope of work is to design, supply and install an integrated 100 Kw solar PV system for powering a community
health care centre and driving community water supply, and a climate smart food and feed production system in Njala,
Sierra Leone. The Service Provider shall assess, design and provide all construction, installation and materials requirement
with respect to specification in quantity of each of the components of the system, with overall engineering design
integrating the system components.

The system should be integrated, scalable and cost effective with local content were possible, sustainable in terms of
resource use, maximise synergies and minimize waste of environmental resources. To ensure affordability, scalability and
sustainability of hydroponic/aquaculture systems/drip irrigation, the installations will as much as possible make use of
locally available materials and will include the training of farmers and other local community organization to enable
further adaptations of the technology to suit farmers at various levels.

Scope of work covers:

- Design, engineering, supply, installation, testing, commissioning of a Solar Photovoltaic power generation (100kw)
system — with backup batteries of 48 volts to power a local health centre, drive water supply and climate smart
irrigation.

- Design, engineering, drilling, supply and installation of borehole for water supply or efficient optimization of
existing water facility.
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Design, supply and install a cost-effective, commercial-scale climate smart system for sustainable production of
food and feed (hydroponics/aquaponics/drip irrigation or any other technology suitable to the project location
for sustainable food and feed production;

Assess, develop and provide the commercial cost in quantity of each material and components required for setting
up solar PV of 100kw power generation unit, water supply and irrigation systems including; construction,
installation, earthwork preparations and reticulation with respect to specification;

Develop and provide a detailed implementable business model of this technology for replication and expansion
The Bidder has to submit all the technical documents of all the components they intend to use.

The successful Bidder need to submit/propose 3 different designs in order to maximize the energy generation of
Solar PV power plant

Structure and civil design including wind load analysis,

Solar PV system design (No. of strings, No of inverters, series parallel combinations)
Simulation results for the Energy Generation

AUDA — NEPAD will choose option and finalize the execution of the project

The Bidder need to submit the plan of execution and mention the deadline

All the permissions/approvals/clearances shall be provided by the Host government

For any changes in specifications of any of components prior approval shall be taken from the AUDA NEPAD

The successful bidder shall be responsible for galvanic isolation of Solar PV rooftop power plants whose capacity is
equal or more than 100 Kw with electrical grid.

Technical Specifications

Location — Sierra Leone Njala Village

The site is a grass land area with solar radiation (DNI = 1 445 kWh/m2, GHI = 1 920 kwh/m2) .

The proposed work is to set up 100kw solar power generation output, drilling of borehole or equipping a suitable
existing water source. The solar energy system will provide power for a local health care center, water pumping and
reticulation for community use, water pumping for irrigation.

The Solar PV system

The planned electrical supply system is a 100kw solar power generation and a suitable battery bank
The PV power system will be designed to yield the maximum possible amount of energy on yearly average basis
The PV support structure should be designed to a fixed tilt angle equal to the latitude angle of the site.

The overall system design and its components shall be commercially available and shall conform to acceptable
commercial and international industry practice

All connection and fits for power supply for the health centre as per design and acceptable national minimum
standards.
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Water facility equipment and component

Borehole drilling, casing, yield testing, equipping as per design

Submersible pump (h/p specified as per the design)

Minimum acceptable borehole yield per hour as per the design

Pipes and fittings as per the design

Reservoir storage tank of minimum capacity 20000 litres

Steel support structure platform for water reservoir with ladder fitted (minimum height to be specified for each
design

Water supply and reticulation for the health care centre, community supply points for domestic and livestock
use as specified by design.

All piping, fittings, couplings and taps.

Climate smart irrigation facility

A suitable climate smart irrigation system (Hydroponic/aquaponics/drip irrigation or equivalent) for
commercial scale production of food and feed;

Hydroponic/aquaponics production facility including standard growing tunnels where appropriate as per
design

Acceptable materials for growing units for crop production may include, appropriate commercial grade shed
netting, commercial grade greenhouse film/plastic (minimum 200 micron), treated poles, and commercial grade
steel frames, fish tanks as per design.

Commercial scale drip irrigation system for alhectare plot, including tanks, fertigation systems, pipes, drip lines,
filters.

All assumption should be stated in a way that allows calculations to be repeated. If specialized & certified
software is used, such software should be named, and outputs provided

Personnel safety during installations, operational and maintenance of the system after the start of operation shall
be an integral part of the system design.

The tenderer shall define in his offer the required human safety rules both before and

The Works to be completed, apart from the general requirements of the Contractor and all other tasks required to
commission and maintain a working integrated plant, shall include the following:

1. Civil Works

O a) Setting out

o b) Clearing

o0 c) Levelling

o d) Foundations

o e) Steel Support Structures

o f) Trenching
o

2. Major Equipment

a) Photovoltaic modules
b) Inverters

c) Power Control Unit
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d) Difference size of cabling
e) as stated in the Scope of Work above
o
3. Electrical System

a) DC Reticulation
i) Cables
ii) Ducting / trays
iii) Termination
iv) Connection of modules in strings

v) Connection of strings to combiner boxes or directly to inverter (as appropriate)

b) Low Voltage AC reticulation
i) Cables
ii) Ducting / trays /trenches
iii) Termination
iv) Switchboard(s)
v) Protection devices
vi) Connection inverters to switchboard
4. Combiner boxes (if appropriate)
5. Lightning protection & Earthing
6) Water facility equipment and component
i) Submersible pumps (h/p specified)
ii) Pipes of different sizes (2inches, 5inches etc)
iii) Reservoir storage tank of capacity 20000 litres
iv) Steel support structure platform with ladder fitted
v) Fittings, couplings and taps.
7) Climate smart irrigation facility
i) Tanks, pumps, pipes and fittings as per design
ii) Growing units as per the design

iii) Drip irrigation system as per the design

Section D

CONSIDERATIONS AND TECHNICAL REQUIREMENTS FOR THE DELIVERY OF THE SCOPE OF WORK ABOVE.

Quality and reliability testing of modules: The EPC shall provide an effective mechanism for testing all installed PV systems/Modules
and drilled borehole prior to commissioning and handover.

Operation and Maintenance:
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The Contractor shall be responsible for the effective day-to-day monitoring, operating and maintaining of the plant for 1 month
after Practical Completion and successful handover to the designated authority of the respective government.

Warranty

The contractor should provide warranty of the devices and equipment. Solar PV Modules should have a minimum 12year product
guarantee and 30year linear power guarantee. Energy storage to have a minimum warranty of 10 years retaining 60% or
usable energy.

Training

The Contractor is required to develop an effective training programme for the three sites for the duration of the O&M period to
assist with operations, maintenance and safety related tasks of the facility, not to exceed five (5) person. The contractor is also
required to produce reference manual for the O&M as well as training programme.

Transport Claims

The bidders must allow for and include, in each installation rate, an amount which will cover their cost of transportation of labour,
equipment and material to and from the relevant project site. No additional transport claims will be allowed. Government will
facilitate custom clearance (tax/duty exemption) and logistics.

Contract to cover all works
This contract shall cover all work required for the complete and successful operation of the integrated system.

Section E
Quality assurance, standards and Codes of Practice:

a) All hardware and/or material required for the complete PV Installation shall comply with the relevant standards. The following
national and international standards shall be complied with and in this sequence of preference.

International Electrical Commission (IEC)

British Standard (BS)

Deutsche International Standard (DIN) (If available in English)

All equipment, installation material and work procedure shall meet the international standard organization of operation viz

ISO 9001 and ISO 14001.
b) Atmospheric and Environmental Conditions

The entire installation and every component thereof shall be designed, constructed and installed for long and trouble-free operation
under the atmospheric and environmental conditions outlined in accordance to international standard of operation with specific
attention given to the wind speed / pressure.

As part of the task, the contractor shall develop and provide the following relevant information:
Provide the installation procedure for the PV system

Provide quality assurance/quality control (QA/QC) specification and installation manual
Provide the engineering design in (3D)

Provide the operation safety and maintenance guide

Provide solution on feature on back-up system

Electrical one-line diagram for the PV system.

e o0UTo

The contractor in fulfilment of the set objectives shall provide a detail cost for the provision of this quantity of goods and services
such as;

a. Assess and provide the cost of Photovoltaic (PV) panels, specifying the dimension, power out-put for each panel and quantity
in numbers that can generate up to 100 kW of electricity as required.

Assess and provide cost of support structures for PV panel installation with quantity in numbers specified

Provide the cost of inverters with quantity in numbers specified

Provide the installation cost

Provide the cost of site clearing, land scaping, earthworks and wire mesh fencing of the installation area.

Assess and provide all cost and quantity in numbers of all cables of different sizes (1.5mm, 4mm, 10mm, etc) required for
system integration

0 o0 T
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g. Provide all labour and manhour cost
h. Provide the cost in number of quantities all installation accessories
i. Provide the cost of all components and material as listed in section (C) in the scope of work

Section F
Reticulation network systems strategy if required in table 1 scope of work

The contractor shall:

a. Provide the cost in numbers of quantity with specification for the reticulation network
b. Provide a detail cost in numbers of quantity the reticulation poles (with respect to material specification)
c. Provide in detail labour services and manhour cost
d. Provide the cost in number of quantities of all installation accessories
Section G

Efficient optimization of existing water facility /drilling of borehole water supply integrated with solar system to drive the process
and reticulated for access to clean water and sanitation to the community, clinics, schools and production system;

The contractor in fulfilment of this task, shall assess and provide the commercial cost to each quantity of goods and services such as;

a. Provide the borehole drilling cost (where applicable)

b. Assess and provide the cost of the submersible pumps (h/p specified)

c. Assess and provide the cost of the water reticulation pipes

d. Assess and provide the cost of fabricated reservoir water storage tank of capacity 20000litres

e. Assess and provide the cost of construction of the steel support structure platform with ladder fitted for maintenance purposes.

f. Assess and provide the cost of all fittings, couplings and taps.

g. Assess and provide the cost of all installations, reticulation accessories, earthworks/surface dressing and wire mesh fencing of
the installation area.

Section H

The contractor shall assess and provide the specified commercial cost in quantity for each of the construction, installations equipment
and materials required for the setting up of selected climate smart agricultural technology (hydroponic/ aquaponic/drip irrigation)
as applicable to the location including all earthwork preparations.

The contractor in fulfilment of this task shall;

a. Assess and provide the commercial cost in quantity to each of the construction and installation equipment required in setting up
selected technology as applicable to project location for food and feed production.

b. Assess and provide the cost of all earthwork preparations.

Section |
The contractor obligations

The contractor will be entirely responsible for carrying out the assignment, including the services performed by the subcontractors
and employees, if any. The contractor will ensure the adequate fulfilment of the tasks envisaged under the assignment within the
allocated timeframe.

The contractor work will be supervised by national focal persons of the respective countries and will work closely with the staff of
the AUDA-NEPAD (renewable energy unit), project steering committee and other working groups during the implementation of the
assignment.

Obligations of AUDA-NEPAD

The AUDA-NEPAD (Environment unit, Energy Unit) and the National Project Steering Committee will facilitate contacts between the
Service Provider and the Ministries of Agriculture, Energy and Environment where necessary for the realization of this project.

66



Section VII. Specifications 67

AUDA-NEPAD will provide one round of pre-bidding presentation to the bidders.

AUDA-NEPAD will provide technical guidance of the quality of the equipment and overall supervision of the projects
Supervision.

Supervision will be provided by the national focal persons of each country.

Accountability

In undertaking this exercise, the contractor will be expected to frequently exchange and interact with the AUDA-NEPAD Heads of
Environment and Renewable Energy Units in the course of this assignment and get clearance of each deliverable before moving

onto the next one.

COPYRIGHTS

All the information and data obtained during this assignment under this TOR is the property of the AUDA-NEPAD Agency and
cannot be submitted, distributed to or used by any other party, unless arranged otherwise.

REQUIREMENTS

The contractor is required to submit a detailed work plan that reflects a clear deliverable of the services required.
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Section VIII. Drawings

N/A

68




Section IX. Bill of Quantities

69

Section IX. Schedule of Activities

a) Project design and technical specification plan;
b) Procurement of plant & equipment;

c¢) Installation and Commissioning; and

d) Operation and maintenance.
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Section X. Security Forms

Notes on Forms of Securities

Samples of acceptable forms of Bid, Performance, and Advance Payment Securities are
annexed. Bidders should not complete the Performance and Advance Payment Security
forms at this time. Only the successful Bidder will be required to provide Performance and
Advance Payment Securities in accordance with the form acceptable to the Employer.
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Annex A Form: Bid Security (Bank Guarantee)

Whereas, [name of Bidder] (hereinafter called “the Bidder”) has submitted his Bid dated
[date] for the construction of [name of Contract and procurement Number] (hereinafter
called “the Bid”).

Know all people by these presents that We [name of Bank] of [name of country] having our
registered office at [address] (hereinafter called “the Bank™) are bound unto name of
Employer] (hereinafter called “the Employer”) in the sum of [amount]?! for which payment
well and truly to be made to the said Employer, the Bank binds itself, its successors, and
assigns by these presents.

Sealed with the Common Seal of the said Bank this [day] day of [month], [year].

The conditions of this obligation are:

(1) If, after Bid opening, the Bidder withdraws his Bid during the period of Bid
validity specified in the Form of Bid; or

(2) If the Bidder having been notified of the acceptance of his Bid by the Employer
during the period of Bid validity:

(@) fails or refuses to execute the Form of Agreement in accordance with the
Instructions to Bidders, if required; or

(b) fails or refuses to furnish the Performance Security, in accordance with the
Instruction to Bidders; or

(c) does not accept the correction of the Bid Price pursuant to Clause 27,

we undertake to pay to the Employer up to the above amount upon receipt of his first written
demand, without the Employer’s having to substantiate his demand, provided that in his
demand the Employer will note that the amount claimed by him is due to him owing to the
occurrence of one or any of the three conditions, specifying the occurred condition or
conditions.

This Guarantee will remain in force up to and including [date] the date 28 days after the
deadline for submission of bids as stated in the Instructions to Bidders or as it may be
extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any
demand in respect of this Guarantee should reach the Bank not later than the above date.

Date Signature and seal of the Bank

Name and Title of authorised signatory

2L The Bidder should insert the amount of the Guarantee in words and figures denominated in the currency of the
Bid. This figure should be the same as shown in Clause 16.1 of the Instructions to Bidders.
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Annex B Form : Performance Security - Unconditional Bank Guarantee

To: [name and address of Employer]

Whereas [name and address of Contractor] (hereinafter called “the Contractor”) has
undertaken, in pursuance of Contract No. [procurement number] dated [date] to execute
[name and Procurement Number of Contract and brief description of Works] (hereinafter
called “the Contract”);

And whereas it has been stipulated by you in the said Contract that the Contractor shall
furnish you with a Bank Guarantee by a recognised bank for the sum specified therein as
security for compliance with his obligations in accordance with the Contract;

And whereas we have agreed to give the Contractor such a Bank Guarantee;

Now therefore we hereby affirm that we are the Guarantor and responsible to you, on behalf
of the Contractor, up to a total of [amount of Guarantee] [amount in words],?? such sum
being payable in the types and proportions of currencies in which the Contract Price is
payable, and we undertake to pay you, upon your first written demand and without cavil or
argument, any sum or sums within the limits of [amount of Guarantee] as aforesaid without
your needing to prove or to show grounds or reasons for your demand for the sum specified
therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before
presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the
Contract or of the Works to be performed thereunder or of any of the Contract documents
which may be made between you and the Contractor shall in any way release us from any
liability under this Guarantee, and we hereby waive notice of any such change, addition, or
modification.

This Guarantee shall be valid until a date 90 days from the date of issue of the Certificate of
Completion.

Signature and seal of the Guarantor

Name of Bank

Address

Date

22 An amount is to be inserted by the Guarantor, representing the percentage of the Contract Price specified in
the Contract, and denominated either in the currency(ies) of the Contract or in a freely convertible currency
acceptable to the Employer.
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Annex C Form: Bank Guarantee for Advance Payment

To: [name and address of Employer]
[name and Procurement Number of Contract]

Sir / Madam:

In accordance with the provisions of the Conditions of Contract, Clause 51 (“Advance
Payment”) of the above-mentioned Contract, [name and address of Contractor] (hereinafter
called “the Contractor”) shall deposit with [name of Employer] a Bank Guarantee to guarantee
his proper and faithful performance under the said Clause of the Contract in an amount of
[amount of Guarantee] [amount in words].?3

We, the [Bank or Financial Institution], as instructed by the Contractor, agree unconditionally
and irrevocably to guarantee as primary obligator and not as Surety merely, the payment to
[name of Employer] on his first demand without whatsoever right of objection on our part and
without his first claim to the Contractor, in the amount not exceeding [amount of Guarantee]
[amount in words].?*

We further agree that no change or addition to or other modification of the terms of the Contract
or of Works to be performed thereunder or of any of the Contract documents which may be
made between [name of Employer] and the Contractor, shall in any way release us from any
liability under this Guarantee, and we hereby waive notice of any such change, addition, or
modification.

This Guarantee shall remain valid and in full effect from the date of the advance payment under
the Contract until [name of Employer] receives full repayment of the same amount from the
Contractor.

Yours truly,

Signature and seal:

Name of Bank:

Address:

Date:

23 An amount is to be inserted by the Bank or Financial Institution representing the amount of the Advance
Payment, and denominated either in the currency(ies) of the Advance Payment as specified in the Contract, or in
a freely convertible currency acceptable to the Employer.

2 An amount is to be inserted by the Bank or Financial Institution representing the amount of the Advance
Payment, and denominated either in the currency(ies) of the Advance Payment as specified in the Contract, or in
a freely convertible currency acceptable to the Employer.
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